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Appendix G—Wastewater Treatment Business Case 
Evaluation 
Biological Nutrient Removal, City of Wichita, Sewage Treatment Division 
PREPARED FOR: Don Henry/City of Wichita 

Rebecca Lewis/City of Wichita 
COPY TO: Alan King/City of Wichita 
PREPARED BY: Bruce Allman/CH2M 
DATE: February 28, 2017 
CH2M Project NO.: 668927 

1.0  Introduction 
The City of Wichita (the City), Department of Public Works and Utilities (the Utility), Sewage Treatment 
Division, uses a business case evaluation (BCE) process for making balanced decisions related to important 
capital investments regarding asset rehabilitation, renewal, or replacement options. The BCE process 
provides a framework for evaluating alternative solutions for every capital project(s) and evaluates those 
solutions against financial, environmental, and community and social values and benefits. The goal of the 
BCE process is to make consistent and defendable decisions regarding capital investment that meet the 
Utility’s strategic plan and are in the best interest of the Utility customers. 

Once the BCE process is completed for a given capital investment, the project stakeholders will present the 
BCE recommendations to Utility management, and possibly Wichita City Council, for approval. Once 
approved, the BCE recommendations will be incorporated into the Utility’s normal 10-year capital 
improvement program (CIP) process for budgeting and scheduling. The BCE recommendations would then 
be implemented according to the CIP budget and schedule. 

If the project experiences significant changes, then a new BCE process, including updating project costs, 
should be completed. For example, if regulatory requirements, performance and/or capacity requirements, 
and/or site location and characteristics change, then project alternatives should be reevaluated to 
determine the best solution meeting the revised project scope. Project CIP budget and schedule should be 
revised accordingly. The Utility should consider a change in direction if it provides increased value to the 
community. 

2.0  Project Background 
CH2M is helping the Utility develop a water and sewer utility asset management plan, which includes utility 
optimization and exploring alternative finance and project delivery options. While completing the project, if 
assets were found to be of high risk and potential imminent failure, then they were to be considered for 
immediate action or improvements. 

Biological nutrient removal (BNR) will be required by the Kansas Department of Health and Environment 
(KDHE) by the year 2028, with associated necessary actions to meet regulatory requirements. To meet these 
regulations, the Utility will need to make adjustments to three facilities: 

• WQRF 1: Grove Street Pump Station
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• WQRF 2: Lower Arkansas River Water Quality Reclamation Facility (WQRF) 
• WQRF 5: Mid-Continent WQRF 
The City’s WQRFs have a total design peak treatment capacity of 75 million gallons per day (MGD). The total 
permitted treatment capacity is 48 MGD (average daily flow). Currently, the average daily wastewater flow 
treated is approximately 42 MGD. There are a total five permitted WQRFs. WQRFs 1 and 2 are the oldest 
facilities, with infrastructure assets dating back to 1957 and earlier.  

KDHE is anticipated to require BNR by or before the year 2028 to meet permit requirements. BNR removes 
total nitrogen (TN) and total phosphorus (TP) from wastewater by using microorganisms. In BNR systems, 
nitrification is the controlling reaction in aerobic conditions, with nitrogen removal occurring during 
denitrification under anoxic conditions. Phosphorus occurs in particulate form as well as a soluble form, 
both of which must be addressed. Particulate phosphorus can be removed during solids removal. Soluble 
phosphorus can be removed via phosphorus uptake by microorganisms or through chemical precipitation. 
The master plan, currently being updated, has identified several alternatives of the previously mentioned 
three WQRFs that could satisfy the BNR requirements while rehabilitating existing facilities. Investment 
considerations should include capital investment costs as well as operations and maintenance (O&M) costs 
for true life-cycle cost consideration. 

3.0  Improvement Alternatives—Decision Modeling 
Improvement alternatives need to be adequately sized to meet current and projected future average day 
wastewater flows. For this BCE and the updated master plan the current average day wastewater flows are 
assumed to be 42 MGD. No projected growth is expected in this drainage basin, so future projected average 
day wastewater flows are also 42 MGD. In addition to considering treatment capacity needed, improvement 
alternatives should also consider implementation and life-cycle costs over the 40-year planning period. Ten 
improvement alternatives, shown in Table 3-1, are being considered. 

Table 3-1. Improvement Alternatives 

Alternative 
No. 

WQRF 1/ 
WQRF 2/WQRF 5 
Capacity (MGD) WQRF 1 WQRF 2 WQRF 5 Forcemain Timing 

1 Alternative 1: 
0/36/6 

Raw wastewater 
pumped to WQRF 2 

BNR upgrade by 2028 Expand to 6 MGD, 
keep BNR capability 

Repair now requiring 
bypass pumping 

2 Alternative 2: 
0/36/6 Early 

Raw wastewater 
pumped to WQRF 2 

BNR upgrade by 2022 Expand to 6 MGD, 
keep BNR capability 

Repair now requiring 
bypass pumping 

3 Alternative 3: 
0/42/0 

Raw wastewater 
pumped to WQRF 2 

BNR upgrade by 2028 Decommission Repair now requiring 
bypass pumping 

4 Alternative 4: 
0/42/0 Early 

Raw wastewater 
pumped to WQRF 2 

BNR upgrade by 2022 Decommission Repair now requiring 
bypass pumping 

5 Alternative 5: 
24/12/6 

BNR upgrade by 2028 Rehabilitate WQRF; 
BNR may not be 

required with nutrient 
trading 

Expand to 6 MGD, 
keep BNR capability 

Future repair by 2030 
avoiding bypass 

pumping 

6 Alternative 6 - 
24/12/6 Early 

BNR upgrade by 2022 Rehabilitate WQRF; 
BNR may not be 

required with nutrient 
trading 

Expand to 6 MGD, 
keep BNR capability 

Future repair by 2024 
avoiding bypass 

pumping 

7 Alternative 7:  
24/18/0 

BNR upgrade by 2028 Rehabilitate WQRF; 
BNR may not be 

required with nutrient 
trading 

Decommission Future repair by 2030 
avoiding bypass 

pumping 
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Table 3-1. Improvement Alternatives 

Alternative 
No. 

WQRF 1/ 
WQRF 2/WQRF 5 
Capacity (MGD) WQRF 1 WQRF 2 WQRF 5 Forcemain Timing 

8 Alternative 8: 
24/18/0 Early 

BNR upgrade by 2022 Rehabilitate WQRF; 
BNR may not be 

required with nutrient 
trading 

Decommission Future repair by 2024 
avoiding bypass 

pumping 

9 Alternative 9: 
24/15/3 

BNR upgrade by 2028 Rehabilitate WQRF; 
BNR may not be 

required with nutrient 
trading 

Keep 3 MGD and BNR 
capability, rehabilitate 

existing WQRF 

Future repair by 2030 
avoiding bypass 

pumping 

10 Alternative 10: 
24/15/3 Early 

BNR upgrade by 2022 Rehabilitate WQRF; 
BNR may not be 

required with nutrient 
trading 

Keep 3 MGD and BNR 
capability, rehabilitate 

existing WQRF 

Future repair by 2024 
avoiding bypass 

pumping 

 

With the improvement alternatives identified, decision modeling criteria, cost estimating, and evaluation of 
the improvement alternatives benefit-to-cost ratios should be completed. For this BCE, decision-modeling 
criteria pertaining to regulatory compliance, public confidence (disruptions and complaints), fiscal impact, 
environmental and public health impacts, system reliability, and employee health and safety were 
developed and weighted with respect to each other. These criteria will be used to determine which 
alternative provides the highest benefit to the utility and its customers. The decision-modeling criteria and 
weighting are shown in Table 3-2. 

Table 3-2. Decision-Modeling Criteria Weighting 

Project Service Criteria 

A B C D E F 

Total 
Scores 

Weighting 
Percentage 
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Weights Re
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A Regulatory Compliance A 4 5 3 4 4 20 22.22 22.22 

B Public Confidence 2 B 5 2 2 4 15 16.67 16.67 

C Fiscal Impact 1 1 C 1 1 1 5 5.56 5.56 

D Environmental and Public Health 
Impact 3 4 5 D 3 4 19 21.11 21.11 

E System Reliability 2 4 5 3 E 4 18 20.00 20.00 

F Employee Health and Safety 2 2 5 2 2 F 13 14.44 14.44 

Totals 90 100.00 100 
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4.0  Improvement Alternatives—Cost Estimating 
Improvement alternative life-cycle cost estimates are typically critical decision points in determining which 
improvement alternative is the best solution to the problem. The life-cycle cost needs to be developed as 
accurately as possible, however during most BCE evaluations, the evaluation of improvement alternatives 
occurs during the project’s conceptual screening or feasibility stages. 

The Association for the Advancement of Cost Engineering International (AACE) guidelines should be used 
when developing cost estimates and understanding the cost estimate class and corresponding accuracy. 
Table 4-1 describes each cost estimate class and accuracy. 

Table 4-1. AACE Cost Estimate Classification System 

Estimate Class Estimate Purpose Level of Project Definition Expected Accuracy Range 

Class 5 Concept Screening 0% to 2% -50% to +100% 

Class 4 Study or Feasibility 1% to 15% -30% to + 50% 

Class 3 Preliminary Budget Authorization or Control 10% to 40% -20% to +30% 

Class 2 Detailed Budget Authorization or Control 30% to 70% -15% to +20% 

Class 1 Bidding Estimate 50% to 100% -10% to 15% 

 

Final costs of the project and resulting feasibility will depend on actual labor and material costs, competitive 
market conditions, actual site conditions, final project scope, implementation schedule, continuity of 
personnel and engineering, and other variable factors. However, to be able to compare improvement 
alternatives fairly, as well as projects competing for limited available funding, the following cost guidelines 
were utilized. 

• Project capital costs 

– Vendor quotes and recent bid unit pricing when practical. 

– Additional project costs—Costs calculated as a percentage of the project cost utilizing the following 
markups. The percentage ranges depending on project characteristics and level of detail. 

 Overall site work: 1% to 5% 
 Yard electrical: 3% to 7% 
 Yard piping: 3% to 9% 
 Supervisory control and data acquisition control systems: 0% to 2% 

– Contractor markups—Costs calculated as a percentage applied to the sum of the project costs 
including additional project costs. The following contractor markups are used and applied 
cumulatively in the following order: 

 Overhead: 10% 
 Profit: 5% 
 Mobilization, bonds, and insurance: 5% 
 Construction contingency; 15% to 50% 

– Nonconstruction project costs—Costs are calculated as a percentage applied to the sum of the 
project costs, additional project costs, and contractor markups. The following nonconstruction costs 
are typically used and are not applied cumulatively: 

 City internal costs: 3% to 13% 
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 Permitting: 1% to 3% 
 Engineering and design: 8% to 12% 
 Services during construction: 8% to 12% 
 Commissioning and start-up: 1% to 5% 
 Legal and administration: 1% to 3% 
 Project financing costs: 5% to 10% 

– Other assumptions: 

 Annual discount rate: 5.5% 
 Typical financing cost: 8.0% 
 Annual inflation rate: 3.0% 
 Typical project service life: 20 to 30 years 
 Typical financing term: 20 to 30 years 

• Project O&M costs 

– Average labor rate (includes benefits): $30 per hour 
– Power costs: $0.07 per kilowatt-hour 
– Chemicals costs: use vendor quotes 

5.0  Improvement Alternative Evaluations 
5.1 Benefit Scoring 
With the improvement alternatives identified, the benefits of each alternative have been scored based on 
the decision criteria categories with respect to one another. The scores are then normalized based on the 
criteria weighting determined in Section 3. Tables 5-1 and 5-2 show the results of the benefit scoring. 

Using the results of Tables 5-1 and 5-2, Figure 5-1 was developed. From this figure, it can be easily 
determined which alternative is most attractive from a benefit scoring perspective. It is important to note 
that Figure 5-1 is benefits only and does not include any life-cycle cost information, which will be compared 
in the next subsection. 

Table 5-1. Evaluation of Alternatives—Raw Benefit Scores 

Criteria 
Alternatives’ Raw Scores 

1 2 3 4 5 6 7 8 9 10 

A Regulatory Compliance 3.00 4.00 1.00 2.00 9.00 10.00 5.00 6.00 7.00 8.00 

B Public Confidence 10.00 10.00 8.00 8.00 6.00 6.00 6.00 6.00 6.00 6.00 

C Fiscal Impact 5.00 6.00 3.00 4.00 9.00 10.00 5.00 6.00 9.00 10.00 

D Environmental and Public Health Impact 4.00 4.00 2.00 2.00 10.00 10.00 6.00 6.00 8.00 8.00 

E System Reliability 4.00 4.00 2.00 2.00 10.00 10.00 6.00 6.00 10.00 10.00 

F Employee Health and Safety 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 

Totals 31 33 21 23 49 51 33 35 45 47 
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Table 5-2. Evaluation of Alternatives—Weighted Benefit Scores 

Criteria 
Alternatives’ Weighted Benefit Scores 

1 2 3 4 5 6 7 8 9 10 

A Regulatory Compliance 0.67 0.89 0.22 0.44 2.00 2.22 1.11 1.33 1.56 1.78 

B Public Confidence 1.67 1.67 1.33 1.33 1.00 1.00 1.00 1.00 1.00 1.00 

C Fiscal Impact 0.28 0.33 0.17 0.22 0.50 0.56 0.28 0.33 0.50 0.56 

D Environmental and Public Health Impact 0.84 0.84 0.42 0.42 2.11 2.11 1.27 1.27 1.69 1.69 

E System Reliability 0.80 0.80 0.40 0.40 2.00 2.00 1.20 1.20 2.00 2.00 

F Employee Health and Safety 0.72 0.72 0.72 0.72 0.72 0.72 0.72 0.72 0.72 0.72 

Totals 4.98 5.26 3.27 3.54 8.33 8.61 5.58 5.86 7.47 7.74 

 

 
 Figure 5-1. Normalized Project Service Benefit Scores 

 

5.2 Benefit to Net Present Value Scoring 
The improvement alternatives are compared based on the immediate project capital cost, long-term present 
value (PV) of capital costs associated with 20 years of proposed master plan projects and the PV of 
associated long-term annual O&M cost. The total PV cost can be normalized based on the lowest priced 
alternative and a benefit-to-normalized-PV score ratio can be established for each alternative. Attachment A 
includes a table of total PV and benefit-to-PV ratios. A higher benefit-to-normalized-PV score indicates a 
higher benefit per dollar spent for a given alternative. Figure 5-2 represents how different alternatives are 
evaluated. 
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Figure 5-2. Benefit Scores and Benefit/Net PV for Improvement Alternatives 

 

The improvement alternatives can be compared based on the PV to total, firm, and redundant WQRF 
treatment capacities. Total treatment capacity is the total treatment online assuming all equipment 
operating. Firm treatment capacity is the amount of treatment capacity online assuming the single largest 
treatment train is nonfunctional, either due to routine maintenance or an emergency event. Redundant 
WQRF treatment capacity is the available total capacity of completely independent treatment WQRFs, 
assuming the largest WQRF is nonfunctional either due to routine maintenance or an emergency event. 

5.3 Probability of Consequence Scoring 
Each alternative should be evaluated for risk or probability of a consequence of failure occurring. Table 5-3 
indicates the possible consequences being considered, an example of an event that could create a failure 
and, therefore, the consequence to occur and the methodology used to develop the probability of the 
consequence of failure. Figure 5-3 represents the probability of consequence occurring throughout the 
40-year planning period for each improvement alternative. 
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Table 5-3. Probability of Consequence Methodology 

Consequence Example of Events Probability Methodology 

Permit violation Ammonia, pH, E. Coli water quality issues 1-percent probability 

Temporary reduced capacity, less 
than 160 MGD peak 

Critical Equipment Failures, Piping Failure Equipment 2- to 10-percent based on age 
and lifespan 

Out of service, 1 day to 2 weeks Major and/or multiple critical equipment 
failures, piping or forcemain failure 

Equipment 0.5- to 5-percent, based on age 
and lifespan, forcemain separate probability 

Out of service, more than 2 weeks Tornado, critical fire, terrorism Tornado 0.1 percent, fire 0.1- to 2-percent 
based on age, terrorism 0.1-percent 

 

 
Figure 5-3. Probability of Consequence 

6.0  Conclusions 
Reviewing the BNR wastewater treatment, five viable improvement alternatives are available, and each can 
be delivered immediately with treatment capacity being available by 2022, or each can be delivered in the 
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future with treatment capacity being available in 2028 just when the BNR regulatory requirements are 
anticipated to be implemented. The BCE considered ten improvement alternatives based on the following: 

• Total, firm, and redundant WQRF treatment capacity 
• Noneconomic benefit scoring 
• Probability of consequence 
• Total PV 
• Various ratios of scores and total present value 

Table 5-4 represents a ranking score, 1 through 10, for each improvement alternatives and BCE evaluation 
criterion. When comparing improvement alternatives to each other, the improvement alternative with the 
best score received a ranking of 1. 

Table 5-4. Ranking of Improvement Alternatives 

BCE Evaluation Criteria 

Alternatives’ Rankings 

1 2 3 4 5 6 7 8 9 10 

Benefit 8 7 10 9 2 1 6 5 4 3 

Cumulative probability of consequence 8 4 8 4 6 1 6 1 10 1 

Total PV 4 9 1 10 7 8 2 5 3 6 

Total PV/total WQRF capacity 4 9 1 10 7 8 2 5 3 6 

Benefit/normalized total PV 8 7 10 9 2 1 6 5 4 3 

Total PV/benefit 8 7 10 9 2 1 6 5 4 3 

Cumulative Probability of consequence times normalized total PV 9 5 8 7 6 3 4 1 10 2 

TPV/cumulative probability of consequence 9 4 8 5 7 3 6 1 10 2 

Noneconomic total ranking scores 16 11 18 13 8 2 12 6 14 4 

Economic total ranking scores 42 41 38 50 31 24 26 22 34 22 

Total ranking scores 58 52 56 63 39 26 38 28 48 26 

Noneconomic rank 9 5 10 7 4 1 6 3 8 2 

Economic rank 9 8 7 10 5 3 4 1 6 1 

Overall rank 9 7 8 10 5 1 4 3 6 1 

 

The results indicate that improvement alternatives that implement BNR treatment capability at the WQRF 1 
site are favorable. The top three improvement alternatives also suggest constructing the BNR facility early 
by 2022 as opposed to late by 2028. These results are driven by the benefits and risk reduction of pumping 
extraneous flow instead of raw sewage through the forcemain between WQRFs 1 and 2 and the benefit of 
having WQRF 2 being a partial backup to WQRF 1. However, there are greater life-cycle costs associated 
with early delivery of BNR treatment due to the added O&M costs of BNR treatment. Following is a 
summary of the top three overall improvement alternatives. 

• Alternative 10—Construct 24 MGD of BNR capacity at WQRF 1 by 2022, rehabilitate WQRF 2 to 15 MGD, 
and keep WQRF 5 at 3 MGD 

• Alternative 6—Construct 24 MGD of BNR capacity at WQRF 1 by 2022, rehabilitate WQRF 2 to 12 MGD, 
and expand WQRF 5 to 6 MGD 
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• Alternative 8—Construct 24 MGD of BNR capacity at WQRF 1 by 2022, rehabilitate WQRF 2 to 18 MGD, 
and decommission WQRF 5 

The three top improvement alternatives are essentially tied and the only difference is what to do at WQRF 5. 
With an investment at WQRF 1 being favorable, the advantage of maintaining or increasing the capacity of 
WQRF 5 is that WQRF 5 meets BNR requirements and with nutrient trading, which must be negotiated with 
KDHE; it is possible to not improve WQRF 2 to accommodate BNR treatment. Table 6-1 indicates the 
possible benefits to WQRF 2 improvements with nutrient trading. Taking flow and loading away from WQRF 
2 and providing minor adjustments to the process should allow for cost savings and less improvements at 
the WQRF 2 site. These potential benefits are only possible with WQRF 5 at maximum capacity. 

Table 6-1. Possible Nutrient Trading Benefits 

    Average MGD TN, mg/L TP, mg/L TN, ppd TP, ppd 

Current WQRF 2 39 30.00 3.50 9,758 1,138 

WQRF 5 3 8.00 1.00 200 25 

Total 42   9,958 1,163 

Proposed BNR WQRF 2 39 8.00 1.00 2,602 325 

WQRF 5 3 8.00 1.00 200 25 

Total 42   2,802 350 

Proposed BNR with WQRF 1 WQRF 1 24 5.00 0.75 1,001 150 

WQRF 2 12 15.50 1.62 1,551 162 

WQRF 5 6 5.00 0.75 250 38 

Total 42   2,802 350 

mg/L milligrams per liter 
ppd pounds per day 

 

While the BCE benefit scores do consider treatment facility and odor potential, it does not consider political 
drivers to invest at certain treatment facilities such as the WQRF 1 site. In addition, the BCE did account for 
risk in a delayed investment in the forcemain between WQRFs 1 and 2; however, the Utility may not choose 
to accept this delay. 

If political drivers are not willing to consider constructing a BNR treatment facility at the WQRF 1 site, then 
improvement alternatives 5 through 10 would not be considered. In this situation, assuming only the first 
four improvement alternatives are considered, the following improvement alternatives are recommended in 
the following order from highest priority to lowest priority. 

• Alternative 2—Construct 36 MGD of BNR capacity at WQRF 2 by 2022 and expand WQRF 5 to 6 MGD 
• Alternative 3—Construct 42 MGD of BNR capacity at WQRF 2 by 2028 and decommission WQRF 5 
• Alternative 1—Construct 36 MGD of BNR capacity at WQRF 2 by 2028 and expand WQRF 5 to 6 MGD 
• Alternative 4—Construct 42 MGD of BNR capacity at WQRF 2 by 2022 and decommission WQRF 5
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A Regulatory Compliance A 4 5 3 4 4 20 22.22% 22.22

B Public Confidence 2 B 5 2 2 4 15 16.67% 16.67

C Fiscal Impact 1 1 C 1 1 1 5 5.56% 5.56

D Environmental and Public Health Impac 3 4 5 D 3 4 19 21.11% 21.11

E System Reliability 2 4 5 3 E 4 18 20.00% 20.00

F Employee Health and Safety 2 2 5 2 2 F 13 14.44% 14.44

90 100.00% 100

5 = Significantly More Important

4 = More Important

3 = Equal in Importance

2 = Less Important

1 = Significantly Less Important

Potential criteria categories for consideration:

Project service based criteria categories:

levels of service, regulatory compliance, system reliability, environmental and public health impacts, 

employee health and safety, public confidence (disruptions and complaints), financial impacts, flexibility/risk, 

adaptability/phasing, proven experience, staffing, multiple processes, land/building requirements, sidestream 

impacts, social impacts

Wichita AMP BCE Decision Modeling ‐ BNR

Non‐Monetary Decision Criteria and Weights

Scores

Project Service Criteria

Total Scores

Weighting 

Percentage

Relative 

Weights

Totals

Instructions (for each Non‐Monetary Decision Criteria and Weights scoring table):

  1)  Edit criteria in column B. Select criteria categories based on the project being evaluated. 

Criteria can be project service based when deciding between project alternatives or can be project 

delivery based when the project alternative is decided but trying to decide on optimal project 

delivery. Ten (10) criteria rows/columns are shown but the user does not need to use all 10 if not 

needed.

  2)  Edit numbers in the yellow cells.  When doing this ask if the criteria in Column B is more or less 

important than criteria in Row 5.  If Column B is more important, than the number in yellow will be 
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Alternative 1 ‐ 

0/36/6

Alternative 2 ‐ 

0/36/6 Early

Alternative 3 ‐ 

0/42/0

Alternative 4 ‐ 

0/42/0 Early

Alternative 5 ‐ 

24/12/6

Alternative 6 ‐ 

24/12/6 Early

Alternative 7 ‐ 

24/18/0

Alternative 8 ‐ 

24/18/0 Early

Alternative 9 ‐ 

24/15/3

Alternative 10 ‐ 

24/15/3 Early

Plant 1 0 0 0 0 24 24 24 24 24 24

Plant 2 36 36 42 42 12 12 18 18 15 15

Plant 5 6 6 0 0 6 6 0 0 3 3

Force Main Construction Now Now Now Now Future Future Future Future Future Future

Total Capacity 42 42 42 42 42 42 42 42 42 42

Fiscal Impact Score

Public Confidence

Env and Public Health

Employee HSSE

Demolition ‐$                      ‐$                      5,000,000$          5,000,000$          ‐$                      ‐$                      5,000,000$          5,000,000$          ‐$                      ‐$                     

CIP PV 325,100,000$      325,100,000$      330,000,000$      330,000,000$      401,100,000$      401,100,000$      386,000,000$      386,000,000$      390,400,000$      390,400,000$     

O&M PV 958,344,000$      980,025,000$      938,634,000$      980,025,000$      894,834,000$      903,375,000$      883,665,000$      903,375,000$      883,665,000$      903,375,000$     

Total PV 1,283,444,000$  1,305,125,000$  1,273,634,000$  1,315,025,000$  1,295,934,000$  1,304,475,000$  1,274,665,000$  1,294,375,000$  1,274,065,000$  1,293,775,000$ 

Total PV / Total Capacity 30.56$                  31.07$                  30.32$                  31.31$                  30.86$                  31.06$                  30.35$                  30.82$                  30.33$                  30.80$                 

Total CIP/Total Capacity 7.74$                    7.74$                    7.98$                    7.98$                    9.55$                    9.55$                    9.31$                    9.31$                    9.30$                    9.30$                   

Benefit/Normalized Presen 4.92 5.11 3.27 3.43 8.16 8.37 5.57 5.76 7.43 7.59

PV/Benefit (lowest value p 257,840,000$      248,340,000$      388,360,000$      369,600,000$      155,520,000$      151,490,000$      227,630,000$      220,200,000$      170,640,000$      167,060,000$     

Alternative 1 ‐ 

0/36/6

Alternative 2 ‐ 

0/36/6 Early

Alternative 3 ‐ 

0/42/0

Alternative 4 ‐ 

0/42/0 Early

Alternative 5 ‐ 

24/12/6

Alternative 6 ‐ 

24/12/6 Early

Alternative 7 ‐ 

24/18/0

Alternative 8 ‐ 

24/18/0 Early

Alternative 9 ‐ 

24/15/3

Alternative 10 ‐ 

24/15/3 Early

Benefit/Normalized Presen 8 7 10 9 2 1 6 5 4 3

PV/Benefit (lowest value p 8 7 10 9 2 1 6 5 4 3

Total PV / Total Capacity 4 9 1 10 7 8 3 6 2 5

Risk?

Total 20 23 21 28 11 10 15 16 10 11

Rank 7 9 8 10 3 1 5 6 1 3

Wichita AMP BCE Decision Modeling ‐ BNR
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A Regulatory Compliance 3.00 4.00 1.00 2.00 9.00 10.00 5.00 6.00 7.00 8.00 22.22% 0.67 0.89 0.22 0.44 2.00 2.22 1.11 1.33 1.56 1.78 Based on redundant p

B Public Confidence 10.00 10.00 8.00 8.00 6.00 6.00 6.00 6.00 6.00 6.00 16.67% 1.67 1.67 1.33 1.33 1.00 1.00 1.00 1.00 1.00 1.00 Based on public visibil

C Fiscal Impact 5.00 6.00 3.00 4.00 9.00 10.00 5.00 6.00 9.00 10.00 5.56% 0.28 0.33 0.17 0.22 0.50 0.56 0.28 0.33 0.50 0.56 Probability for change 

D Environmental and Public H 4.00 4.00 2.00 2.00 10.00 10.00 6.00 6.00 8.00 8.00 21.11% 0.84 0.84 0.42 0.42 2.11 2.11 1.27 1.27 1.69 1.69

E System Reliability 4.00 4.00 2.00 2.00 10.00 10.00 6.00 6.00 10.00 10.00 20.00% 0.80 0.80 0.40 0.40 2.00 2.00 1.20 1.20 2.00 2.00 Based on redundant p

F Employee Health and Safet 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 5.00 14.44% 0.72 0.72 0.72 0.72 0.72 0.72 0.72 0.72 0.72 0.72

31 33 21 23 49 51 33 35 45 47 100.00% 4.98 5.26 3.27 3.54 8.33 8.61 5.58 5.86 7.47 7.74

Alt. 1 Alt. 2 Alt. 3 Alt. 4 Alt. 5 Alt. 6 Alt. 7 Alt. 8 Alt. 9 Alt. 10 Future Flows 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00 1.00

Total Capacity 42 42 42 42 42 42 42 42 42 42 42 100% 100% 100% 100% 100% 100% 100% 100% 100% 100%

5 = Maximum Benefit

4 =

3 = Equal Benefit

2 =

1 = Minimum Benefit

Wichita AMP BCE Decision Modeling ‐ BNR

Benefit Scoring

Project Service Criteria

Instructions:

  1)  Edit Row 5 with the Project 

Service Alternative Names 

which will be compared.

  2)  Edit the values in the 

yellow cells to represent the 

"Alternative's" benefit for a 

given criteria.

Scores

Project Service Alternatives ‐ Raw Scores

Criteria 

Weighting

Project Service Alternatives ‐ Weighted Benefit Scores

Totals

4.98
5.26

3.27
3.54

8.33
8.61

5.58
5.86

7.47
7.74

0.00

1.00

2.00

3.00

4.00

5.00

6.00

7.00

8.00

9.00

10.00

Alt. 1 Alt. 2 Alt. 3 Alt. 4 Alt. 5 Alt. 6 Alt. 7 Alt. 8 Alt. 9 Alt. 10
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Wichita AMP BCE ‐ BNR Wastewater Treatment
Alternatives Benefit Scores

Regulatory Compliance Public Confidence Fiscal Impact Environmental and Public Health Impact System Reliability Employee Health and Safety



Component Capacity, MGD Units Unit Cost Start Year Duration PV, 3.0% 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

Plant 1 Headworks 0 1.000 56.00$                     2017 5 56,000,000$            11,200,000$        11,536,000$        11,882,080$        12,238,542$        12,605,699$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Headworks 36 36.000 0.75$                       2017 5 27,000,000$            5,400,000$          5,562,000$          5,728,860$          5,900,726$          6,077,748$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Biological Process 36 36.000 2.75$                       2023 5 99,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     23,642,235$        24,351,503$        25,082,048$        25,834,509$        26,609,544$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Clarification‐P 36 36.000 0.30$                       2017 5 10,800,000$            2,160,000$          2,224,800$          2,291,544$          2,360,290$          2,431,099$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Clarification‐G 36 36.000 0.45$                       2023 5 16,200,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     3,868,729$          3,984,791$          4,104,335$          4,227,465$          4,354,289$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Sludge Handling  36 36.000 1.11$                       2023 5 40,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     9,552,418$          9,838,991$          10,134,161$        10,438,185$        10,751,331$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Headworks 6 6.000 0.47$                       2017 5 2,800,000$              560,000$             576,800$             594,104$             611,927$             630,285$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Aeration Process‐P 6 6.000 0.26$                       2017 5 1,550,000$              310,000$             319,300$             328,879$             338,745$             348,908$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Aeration Process‐G 6 6.000 1.65$                       2023 5 9,900,000$              ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     2,364,224$          2,435,150$          2,508,205$          2,583,451$          2,660,954$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 MBR System‐P 6 6.000 0.01$                       2017 5 50,000$                   10,000$               10,300$               10,609$               10,927$               11,255$               ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 MBR System‐G 6 6.000 0.67$                       2023 5 4,000,000$              ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     955,242$             983,899$             1,013,416$          1,043,819$          1,075,133$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Disinfection 6 6.000 0.18$                       2023 5 1,100,000$              ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     262,692$             270,572$             278,689$             287,050$             295,662$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Sludge Handling 6 6.000 2.78$                       2017 5 16,700,000$            3,340,000$          3,440,200$          3,543,406$          3,649,708$          3,759,199$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Force Main Now 0 1.000 40.00$                     2017 3 40,000,000$            13,333,333$        13,733,333$        14,145,333$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Total CIP  325,100,000$         

Plant 1 Current O&M 0 24 0.25$                       2017 11 24,090,000$            2,190,000$          2,255,700$          2,323,371$          2,393,072$          2,464,864$          2,538,810$          2,614,975$          2,693,424$          2,774,226$          2,857,453$          2,943,177$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Future O&M 0 24 0.25$                       2028 40 63,510,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     3,031,472$          3,122,416$          3,216,089$          3,312,571$          3,411,949$          3,514,307$          3,619,736$          3,728,328$          3,840,178$          3,955,384$          4,074,045$          4,196,266$          4,322,154$          4,451,819$          4,585,374$          4,722,935$          4,864,623$          5,010,562$          5,160,878$          5,315,705$          5,475,176$          5,639,431$          5,808,614$          5,982,873$          6,162,359$          6,347,230$          6,537,646$          6,733,776$          6,935,789$         
Plant 2 Current O&M 42 42 1.05$                       2017 11 177,061,500$          16,096,500$        16,579,395$        17,076,777$        17,589,080$        18,116,753$        18,660,255$        19,220,063$        19,796,665$        20,390,565$        21,002,282$        21,632,350$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Future O&M 36 36 1.50$                       2028 40 571,590,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     27,283,250$        28,101,747$        28,944,799$        29,813,143$        30,707,538$        31,628,764$        32,577,627$        33,554,956$        34,561,604$        35,598,452$        36,666,406$        37,766,398$        38,899,390$        40,066,372$        41,268,363$        42,506,414$        43,781,606$        45,095,054$        46,447,906$        47,841,343$        49,276,584$        50,754,881$        52,277,528$        53,845,853$        55,461,229$        57,125,066$        58,838,818$        60,603,982$        62,422,102$       
Plant 5 Current O&M 3 3 1.30$                       2017 5 7,117,500$              1,423,500$          1,466,205$          1,510,191$          1,555,497$          1,602,162$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Future O&M 6 6 1.50$                       2022 40 114,975,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     3,808,215$          3,922,462$          4,040,136$          4,161,340$          4,286,180$          4,414,765$          4,547,208$          4,683,625$          4,824,133$          4,968,857$          5,117,923$          5,271,461$          5,429,604$          5,592,493$          5,760,267$          5,933,075$          6,111,068$          6,294,400$          6,483,232$          6,677,729$          6,878,060$          7,084,402$          7,296,934$          7,515,842$          7,741,318$          7,973,557$          8,212,764$          8,459,147$          8,712,921$          8,974,309$          9,243,538$          9,520,844$          9,806,470$          10,100,664$        10,403,684$       
Total O&M  958,344,000$         

Component Capacity, MGD Units Unit Cost Start Year Duration PV, 3.0% 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

Plant 1 Headworks 0 1.000 56.00$                     2017 5 56,000,000$            11,200,000$        11,536,000$        11,882,080$        12,238,542$        12,605,699$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Headworks 36 36.000 0.75$                       2017 5 27,000,000$            5,400,000$          5,562,000$          5,728,860$          5,900,726$          6,077,748$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Biological Process 36 36.000 2.75$                       2017 5 99,000,000$            19,800,000$        20,394,000$        21,005,820$        21,635,995$        22,285,074$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Clarification‐P 36 36.000 0.30$                       2017 5 10,800,000$            2,160,000$          2,224,800$          2,291,544$          2,360,290$          2,431,099$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Clarification‐G 36 36.000 0.45$                       2017 5 16,200,000$            3,240,000$          3,337,200$          3,437,316$          3,540,435$          3,646,649$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Sludge Handling  36 36.000 1.11$                       2017 5 40,000,000$            8,000,000$          8,240,000$          8,487,200$          8,741,816$          9,004,070$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Headworks 6 6.000 0.47$                       2017 5 2,800,000$              560,000$             576,800$             594,104$             611,927$             630,285$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Aeration Process‐P 6 6.000 0.26$                       2017 5 1,550,000$              310,000$             319,300$             328,879$             338,745$             348,908$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Aeration Process‐G 6 6.000 1.65$                       2017 5 9,900,000$              1,980,000$          2,039,400$          2,100,582$          2,163,599$          2,228,507$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 MBR System‐P 6 6.000 0.01$                       2017 5 50,000$                   10,000$               10,300$               10,609$               10,927$               11,255$               ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 MBR System‐G 6 6.000 0.67$                       2017 5 4,000,000$              800,000$             824,000$             848,720$             874,182$             900,407$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Disinfection 6 6.000 0.18$                       2017 5 1,100,000$              220,000$             226,600$             233,398$             240,400$             247,612$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Sludge Handling 6 6.000 2.78$                       2017 5 16,700,000$            3,340,000$          3,440,200$          3,543,406$          3,649,708$          3,759,199$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Force Main Now 0 1.000 40.00$                     2017 3 40,000,000$            13,333,333$        13,733,333$        14,145,333$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Total CIP  325,100,000$         
Plant 1 Current O&M 0 24 0.25$                       2017 5 10,950,000$            2,190,000$          2,255,700$          2,323,371$          2,393,072$          2,464,864$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 1 Future O&M 0 24 0.25$                       2022 40 76,650,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     2,538,810$          2,614,975$          2,693,424$          2,774,226$          2,857,453$          2,943,177$          3,031,472$          3,122,416$          3,216,089$          3,312,571$          3,411,949$          3,514,307$          3,619,736$          3,728,328$          3,840,178$          3,955,384$          4,074,045$          4,196,266$          4,322,154$          4,451,819$          4,585,374$          4,722,935$          4,864,623$          5,010,562$          5,160,878$          5,315,705$          5,475,176$          5,639,431$          5,808,614$          5,982,873$          6,162,359$          6,347,230$          6,537,646$          6,733,776$          6,935,789$         
Plant 2 Current O&M 42 42 1.05$                       2017 5 80,482,500$            16,096,500$        16,579,395$        17,076,777$        17,589,080$        18,116,753$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Future O&M 36 36 1.50$                       2022 40 689,850,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     22,849,292$        23,534,771$        24,240,814$        24,968,038$        25,717,079$        26,488,592$        27,283,250$        28,101,747$        28,944,799$        29,813,143$        30,707,538$        31,628,764$        32,577,627$        33,554,956$        34,561,604$        35,598,452$        36,666,406$        37,766,398$        38,899,390$        40,066,372$        41,268,363$        42,506,414$        43,781,606$        45,095,054$        46,447,906$        47,841,343$        49,276,584$        50,754,881$        52,277,528$        53,845,853$        55,461,229$        57,125,066$        58,838,818$        60,603,982$        62,422,102$       

Plant 5 Current O&M 3 3 1.30$                       2017 5 7,117,500$              1,423,500$          1,466,205$          1,510,191$          1,555,497$          1,602,162$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Future O&M 6 6 1.50$                       2022 40 114,975,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     3,808,215$          3,922,462$          4,040,136$          4,161,340$          4,286,180$          4,414,765$          4,547,208$          4,683,625$          4,824,133$          4,968,857$          5,117,923$          5,271,461$          5,429,604$          5,592,493$          5,760,267$          5,933,075$          6,111,068$          6,294,400$          6,483,232$          6,677,729$          6,878,060$          7,084,402$          7,296,934$          7,515,842$          7,741,318$          7,973,557$          8,212,764$          8,459,147$          8,712,921$          8,974,309$          9,243,538$          9,520,844$          9,806,470$          10,100,664$        10,403,684$       

Total O&M  980,025,000$         

Component Capacity, MGD Units Unit Cost Start Year Duration PV, 3.0% 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

Plant 1 Headworks 0 1.000 56.00$                     2017 5 56,000,000$            11,200,000$        11,536,000$        11,882,080$        12,238,542$        12,605,699$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Headworks 42 42.000 0.67$                       2017 5 28,000,000$            5,600,000$          5,768,000$          5,941,040$          6,119,271$          6,302,849$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Biological Process 42 42.000 2.98$                       2023 5 125,000,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     29,851,307$        30,746,847$        31,669,252$        32,619,330$        33,597,909$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Clarification‐P 42 42.000 0.29$                       2017 5 12,000,000$            2,400,000$          2,472,000$          2,546,160$          2,622,545$          2,701,221$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Clarification‐ G 42 42.000 0.57$                       2023 5 24,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     5,731,451$          5,903,395$          6,080,496$          6,262,911$          6,450,799$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2‐ Sludge Handing 42 42.000 0.95$                       2017 5 40,000,000$            8,000,000$          8,240,000$          8,487,200$          8,741,816$          9,004,070$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Force Main Now 0 1.000 40.00$                     2017 3 40,000,000$            13,333,333$        13,733,333$        14,145,333$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Decommission 0 1.000 5.00$                       2017 5 5,000,000$              1,000,000$          1,030,000$          1,060,900$          1,092,727$          1,125,509$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Total CIP  330,000,000$         
Plant 1 Current O&M 0 24 0.25$                       2017 11 24,090,000$            2,190,000$          2,255,700$          2,323,371$          2,393,072$          2,464,864$          2,538,810$          2,614,975$          2,693,424$          2,774,226$          2,857,453$          2,943,177$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Future O&M 0 24 0.25$                       2028 40 63,510,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     3,031,472$          3,122,416$          3,216,089$          3,312,571$          3,411,949$          3,514,307$          3,619,736$          3,728,328$          3,840,178$          3,955,384$          4,074,045$          4,196,266$          4,322,154$          4,451,819$          4,585,374$          4,722,935$          4,864,623$          5,010,562$          5,160,878$          5,315,705$          5,475,176$          5,639,431$          5,808,614$          5,982,873$          6,162,359$          6,347,230$          6,537,646$          6,733,776$          6,935,789$         

Plant 2 Current O&M 42 42 1.05$                       2017 11 177,061,500$          16,096,500$        16,579,395$        17,076,777$        17,589,080$        18,116,753$        18,660,255$        19,220,063$        19,796,665$        20,390,565$        21,002,282$        21,632,350$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Future O&M 42 42 1.50$                       2028 40 666,855,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     31,830,458$        32,785,372$        33,768,933$        34,782,001$        35,825,461$        36,900,225$        38,007,231$        39,147,448$        40,321,872$        41,531,528$        42,777,474$        44,060,798$        45,382,622$        46,744,100$        48,146,423$        49,590,816$        51,078,541$        52,610,897$        54,189,224$        55,814,901$        57,489,348$        59,214,028$        60,990,449$        62,820,162$        64,704,767$        66,645,910$        68,645,287$        70,704,646$        72,825,785$       
Plant 5 Current O&M 3 3 1.30$                       2017 5 7,117,500$              1,423,500$          1,466,205$          1,510,191$          1,555,497$          1,602,162$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Future O&M 0 0 ‐$                         2022 40 ‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Total O&M  938,634,000$         

Component Capacity, MGD Units Unit Cost Start Year Duration PV, 3.0% 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

Plant 1 Headworks 0 1.000 56.00$                     2017 5 56,000,000$            11,200,000$        11,536,000$        11,882,080$        12,238,542$        12,605,699$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Headworks 42 42.000 0.67$                       2017 5 28,000,000$            5,600,000$          5,768,000$          5,941,040$          6,119,271$          6,302,849$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Biological Process 42 42.000 2.98$                       2017 5 125,000,000$          25,000,000$        25,750,000$        26,522,500$        27,318,175$        28,137,720$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Clarification‐P 42 42.000 0.29$                       2017 5 12,000,000$            2,400,000$          2,472,000$          2,546,160$          2,622,545$          2,701,221$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Clarification‐ G 42 42.000 0.57$                       2017 5 24,000,000$            4,800,000$          4,944,000$          5,092,320$          5,245,090$          5,402,442$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2‐ Sludge Handing 42 42.000 0.95$                       2017 5 40,000,000$            8,000,000$          8,240,000$          8,487,200$          8,741,816$          9,004,070$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Force Main Now 0 1.000 40.00$                     2017 3 40,000,000$            13,333,333$        13,733,333$        14,145,333$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Decommission 0 1.000 5.00$                       2017 5 5,000,000$              1,000,000$          1,030,000$          1,060,900$          1,092,727$          1,125,509$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Total CIP  330,000,000$         
Plant 1 Current O&M 0 24 0.25$                       2017 5 10,950,000$            2,190,000$          2,255,700$          2,323,371$          2,393,072$          2,464,864$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Future O&M 0 24 0.25$                       2022 40 76,650,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     2,538,810$          2,614,975$          2,693,424$          2,774,226$          2,857,453$          2,943,177$          3,031,472$          3,122,416$          3,216,089$          3,312,571$          3,411,949$          3,514,307$          3,619,736$          3,728,328$          3,840,178$          3,955,384$          4,074,045$          4,196,266$          4,322,154$          4,451,819$          4,585,374$          4,722,935$          4,864,623$          5,010,562$          5,160,878$          5,315,705$          5,475,176$          5,639,431$          5,808,614$          5,982,873$          6,162,359$          6,347,230$          6,537,646$          6,733,776$          6,935,789$         
Plant 2 Current O&M 42 42 1.05$                       2017 5 80,482,500$            16,096,500$        16,579,395$        17,076,777$        17,589,080$        18,116,753$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Future O&M 42 42 1.50$                       2022 40 804,825,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     26,657,507$        27,457,233$        28,280,950$        29,129,378$        30,003,259$        30,903,357$        31,830,458$        32,785,372$        33,768,933$        34,782,001$        35,825,461$        36,900,225$        38,007,231$        39,147,448$        40,321,872$        41,531,528$        42,777,474$        44,060,798$        45,382,622$        46,744,100$        48,146,423$        49,590,816$        51,078,541$        52,610,897$        54,189,224$        55,814,901$        57,489,348$        59,214,028$        60,990,449$        62,820,162$        64,704,767$        66,645,910$        68,645,287$        70,704,646$        72,825,785$       
Plant 5 Current O&M 3 3 1.30$                       2017 5 7,117,500$              1,423,500$          1,466,205$          1,510,191$          1,555,497$          1,602,162$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Future O&M 0 0 ‐$                         2022 40 ‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Total O&M  980,025,000$         

Component Capacity, MGD Units Unit Cost Start Year Duration PV, 3.0% 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

Plant 1 Headworks 24 24.000 2.33$                       2017 5 56,000,000$            11,200,000$        11,536,000$        11,882,080$        12,238,542$        12,605,699$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Biological Process 24 24.000 4.92$                       2023 5 118,000,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     28,179,634$        29,025,023$        29,895,774$        30,792,647$        31,716,427$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Clarification  24 24.000 1.00$                       2023 5 24,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     5,731,451$          5,903,395$          6,080,496$          6,262,911$          6,450,799$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Disinfection 24 24.000 0.46$                       2023 5 11,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     2,626,915$          2,705,723$          2,786,894$          2,870,501$          2,956,616$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Sludge Handling 24 24.000 ‐$                         2023 5 ‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Headworks‐P 12 12.000 1.63$                       2017 5 19,500,000$            3,900,000$          4,017,000$          4,137,510$          4,261,635$          4,389,484$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Headworks‐G 12 12.000 2.00$                       2023 5 24,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     5,731,451$          5,903,395$          6,080,496$          6,262,911$          6,450,799$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Biological Process 12 12.000 3.41$                       2023 5 40,900,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     9,767,348$          10,060,368$        10,362,179$        10,673,045$        10,993,236$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Clarification‐P 12 12.000 0.48$                       2017 5 5,800,000$              1,160,000$          1,194,800$          1,230,644$          1,267,563$          1,305,590$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Disinfection 12 12.000 0.48$                       2023 5 5,800,000$              ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     1,385,101$          1,426,654$          1,469,453$          1,513,537$          1,558,943$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Sludge Handling  12 12.000 3.33$                       2023 5 40,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     9,552,418$          9,838,991$          10,134,161$        10,438,185$        10,751,331$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Headworks 6 6.000 0.47$                       2017 5 2,800,000$              560,000$             576,800$             594,104$             611,927$             630,285$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Aeration Process‐P 6 6.000 0.26$                       2017 5 1,550,000$              310,000$             319,300$             328,879$             338,745$             348,908$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Aeration Process‐G 6 6.000 1.65$                       2023 5 9,900,000$              ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     2,364,224$          2,435,150$          2,508,205$          2,583,451$          2,660,954$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 MBR System‐P 6 6.000 0.01$                       2017 5 50,000$                   10,000$               10,300$               10,609$               10,927$               11,255$               ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 MBR System‐G 6 6.000 0.67$                       2023 5 4,000,000$              ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     955,242$             983,899$             1,013,416$          1,043,819$          1,075,133$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Disinfection 6 6.000 0.18$                       2023 5 1,100,000$              ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     262,692$             270,572$             278,689$             287,050$             295,662$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Sludge Handling 6 6.000 2.78$                       2017 5 16,700,000$            3,340,000$          3,440,200$          3,543,406$          3,649,708$          3,759,199$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Force Main Later 0 1.000 20.00$                     2028 3 20,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     9,228,226$          9,505,073$          9,790,225$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Total CIP  401,100,000$         
Plant 1 Current O&M 0 24 0.25$                       2017 11 24,090,000$            2,190,000$          2,255,700$          2,323,371$          2,393,072$          2,464,864$          2,538,810$          2,614,975$          2,693,424$          2,774,226$          2,857,453$          2,943,177$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Future O&M 24 24 1.50$                       2028 40 381,060,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     18,188,833$        18,734,498$        19,296,533$        19,875,429$        20,471,692$        21,085,843$        21,718,418$        22,369,970$        23,041,070$        23,732,302$        24,444,271$        25,177,599$        25,932,927$        26,710,915$        27,512,242$        28,337,609$        29,187,738$        30,063,370$        30,965,271$        31,894,229$        32,851,056$        33,836,587$        34,851,685$        35,897,236$        36,974,153$        38,083,377$        39,225,879$        40,402,655$        41,614,735$       
Plant 2 Current O&M 42 42 1.05$                       2017 11 177,061,500$          16,096,500$        16,579,395$        17,076,777$        17,589,080$        18,116,753$        18,660,255$        19,220,063$        19,796,665$        20,390,565$        21,002,282$        21,632,350$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Future O&M 12 12 1.50$                       2028 40 190,530,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     9,094,417$          9,367,249$          9,648,266$          9,937,714$          10,235,846$        10,542,921$        10,859,209$        11,184,985$        11,520,535$        11,866,151$        12,222,135$        12,588,799$        12,966,463$        13,355,457$        13,756,121$        14,168,805$        14,593,869$        15,031,685$        15,482,635$        15,947,114$        16,425,528$        16,918,294$        17,425,843$        17,948,618$        18,487,076$        19,041,689$        19,612,939$        20,201,327$        20,807,367$       
Plant 5 Current O&M 3 3 1.30$                       2017 5 7,117,500$              1,423,500$          1,466,205$          1,510,191$          1,555,497$          1,602,162$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Future O&M 6 6 1.50$                       2022 40 114,975,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     3,808,215$          3,922,462$          4,040,136$          4,161,340$          4,286,180$          4,414,765$          4,547,208$          4,683,625$          4,824,133$          4,968,857$          5,117,923$          5,271,461$          5,429,604$          5,592,493$          5,760,267$          5,933,075$          6,111,068$          6,294,400$          6,483,232$          6,677,729$          6,878,060$          7,084,402$          7,296,934$          7,515,842$          7,741,318$          7,973,557$          8,212,764$          8,459,147$          8,712,921$          8,974,309$          9,243,538$          9,520,844$          9,806,470$          10,100,664$        10,403,684$       
Total O&M  894,834,000$         

Component Capacity, MGD Units Unit Cost Start Year Duration PV, 3.0% 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

Plant 1 Headworks 24 24.000 2.33$                       2017 5 56,000,000$            11,200,000$        11,536,000$        11,882,080$        12,238,542$        12,605,699$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Biological Process 24 24.000 4.92$                       2017 5 118,000,000$          23,600,000$        24,308,000$        25,037,240$        25,788,357$        26,562,008$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Clarification  24 24.000 1.00$                       2017 5 24,000,000$            4,800,000$          4,944,000$          5,092,320$          5,245,090$          5,402,442$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Disinfection 24 24.000 0.46$                       2017 5 11,000,000$            2,200,000$          2,266,000$          2,333,980$          2,403,999$          2,476,119$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Sludge Handling 24 24.000 ‐$                         2017 5 ‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Headworks‐P 12 12.000 1.63$                       2017 5 19,500,000$            3,900,000$          4,017,000$          4,137,510$          4,261,635$          4,389,484$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Headworks‐G 12 12.000 2.00$                       2017 5 24,000,000$            4,800,000$          4,944,000$          5,092,320$          5,245,090$          5,402,442$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Biological Process 12 12.000 3.41$                       2017 5 40,900,000$            8,180,000$          8,425,400$          8,678,162$          8,938,507$          9,206,662$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Clarification‐P 12 12.000 0.48$                       2017 5 5,800,000$              1,160,000$          1,194,800$          1,230,644$          1,267,563$          1,305,590$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Disinfection 12 12.000 0.48$                       2017 5 5,800,000$              1,160,000$          1,194,800$          1,230,644$          1,267,563$          1,305,590$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Sludge Handling  12 12.000 3.33$                       2017 5 40,000,000$            8,000,000$          8,240,000$          8,487,200$          8,741,816$          9,004,070$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Headworks 6 6.000 0.47$                       2017 5 2,800,000$              560,000$             576,800$             594,104$             611,927$             630,285$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Aeration Process‐P 6 6.000 0.26$                       2017 5 1,550,000$              310,000$             319,300$             328,879$             338,745$             348,908$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Aeration Process‐G 6 6.000 1.65$                       2017 5 9,900,000$              1,980,000$          2,039,400$          2,100,582$          2,163,599$          2,228,507$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 MBR System‐P 6 6.000 0.01$                       2017 5 50,000$                   10,000$               10,300$               10,609$               10,927$               11,255$               ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 MBR System‐G 6 6.000 0.67$                       2017 5 4,000,000$              800,000$             824,000$             848,720$             874,182$             900,407$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Disinfection 6 6.000 0.18$                       2017 5 1,100,000$              220,000$             226,600$             233,398$             240,400$             247,612$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Sludge Handling 6 6.000 2.78$                       2017 5 16,700,000$            3,340,000$          3,440,200$          3,543,406$          3,649,708$          3,759,199$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Force Main Later 0 1.000 20.00$                     2022 3 20,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     7,728,494$          7,960,349$          8,199,159$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Total CIP  401,100,000$         
Plant 1 Current O&M 0 24 0.25$                       2017 5 10,950,000$            2,190,000$          2,255,700$          2,323,371$          2,393,072$          2,464,864$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Future O&M 24 24 1.50$                       2022 40 459,900,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     15,232,861$        15,689,847$        16,160,543$        16,645,359$        17,144,720$        17,659,061$        18,188,833$        18,734,498$        19,296,533$        19,875,429$        20,471,692$        21,085,843$        21,718,418$        22,369,970$        23,041,070$        23,732,302$        24,444,271$        25,177,599$        25,932,927$        26,710,915$        27,512,242$        28,337,609$        29,187,738$        30,063,370$        30,965,271$        31,894,229$        32,851,056$        33,836,587$        34,851,685$        35,897,236$        36,974,153$        38,083,377$        39,225,879$        40,402,655$        41,614,735$       
Plant 2 Current O&M 42 42 1.05$                       2017 5 80,482,500$            16,096,500$        16,579,395$        17,076,777$        17,589,080$        18,116,753$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Future O&M 12 12 1.50$                       2022 40 229,950,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     7,616,431$          7,844,924$          8,080,271$          8,322,679$          8,572,360$          8,829,531$          9,094,417$          9,367,249$          9,648,266$          9,937,714$          10,235,846$        10,542,921$        10,859,209$        11,184,985$        11,520,535$        11,866,151$        12,222,135$        12,588,799$        12,966,463$        13,355,457$        13,756,121$        14,168,805$        14,593,869$        15,031,685$        15,482,635$        15,947,114$        16,425,528$        16,918,294$        17,425,843$        17,948,618$        18,487,076$        19,041,689$        19,612,939$        20,201,327$        20,807,367$       
Plant 5 Current O&M 3 3 1.30$                       2017 5 7,117,500$              1,423,500$          1,466,205$          1,510,191$          1,555,497$          1,602,162$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Future O&M 6 6 1.50$                       2022 40 114,975,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     3,808,215$          3,922,462$          4,040,136$          4,161,340$          4,286,180$          4,414,765$          4,547,208$          4,683,625$          4,824,133$          4,968,857$          5,117,923$          5,271,461$          5,429,604$          5,592,493$          5,760,267$          5,933,075$          6,111,068$          6,294,400$          6,483,232$          6,677,729$          6,878,060$          7,084,402$          7,296,934$          7,515,842$          7,741,318$          7,973,557$          8,212,764$          8,459,147$          8,712,921$          8,974,309$          9,243,538$          9,520,844$          9,806,470$          10,100,664$        10,403,684$       
Total O&M  903,375,000$         

Component Capacity, MGD Units Unit Cost Start Year Duration PV, 3.0% 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

Plant 1 Headworks 24 24.000 2.33$                       2017 5 56,000,000$            11,200,000$        11,536,000$        11,882,080$        12,238,542$        12,605,699$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Biological Process 24 24.000 4.92$                       2023 5 118,000,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     28,179,634$        29,025,023$        29,895,774$        30,792,647$        31,716,427$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Clarification  24 24.000 1.00$                       2023 5 24,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     5,731,451$          5,903,395$          6,080,496$          6,262,911$          6,450,799$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Disinfection 24 24.000 0.46$                       2023 5 11,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     2,626,915$          2,705,723$          2,786,894$          2,870,501$          2,956,616$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Sludge Handling 24 24.000 ‐$                         2023 5 ‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Headworks‐ P 18 18.000 1.17$                       2017 5 21,000,000$            4,200,000$          4,326,000$          4,455,780$          4,589,453$          4,727,137$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Headworks‐G 18 18.000 1.37$                       2023 5 24,600,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     5,874,737$          6,050,979$          6,232,509$          6,419,484$          6,612,069$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Biological Process 18 18.000 2.89$                       2023 5 52,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     12,418,144$        12,790,688$        13,174,409$        13,569,641$        13,976,730$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Clarification‐P 18 18.000 0.42$                       2017 5 7,600,000$              1,520,000$          1,565,600$          1,612,568$          1,660,945$          1,710,773$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Disinfection 18 18.000 0.38$                       2023 5 6,800,000$              ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     1,623,911$          1,672,628$          1,722,807$          1,774,492$          1,827,726$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2‐ Sludge Handing 18 18.000 2.22$                       2023 5 40,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     9,552,418$          9,838,991$          10,134,161$        10,438,185$        10,751,331$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Force Main Later 0 1.000 20.00$                     2028 3 20,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     9,228,226$          9,505,073$          9,790,225$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Decommission 0 1.000 5.00$                       2017 5 5,000,000$              1,000,000$          1,030,000$          1,060,900$          1,092,727$          1,125,509$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Total CIP  386,000,000$         
Plant 1 Current O&M 0 24 0.25$                       2017 11 24,090,000$            2,190,000$          2,255,700$          2,323,371$          2,393,072$          2,464,864$          2,538,810$          2,614,975$          2,693,424$          2,774,226$          2,857,453$          2,943,177$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Future O&M 24 24 1.50$                       2028 40 381,060,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     18,188,833$        18,734,498$        19,296,533$        19,875,429$        20,471,692$        21,085,843$        21,718,418$        22,369,970$        23,041,070$        23,732,302$        24,444,271$        25,177,599$        25,932,927$        26,710,915$        27,512,242$        28,337,609$        29,187,738$        30,063,370$        30,965,271$        31,894,229$        32,851,056$        33,836,587$        34,851,685$        35,897,236$        36,974,153$        38,083,377$        39,225,879$        40,402,655$        41,614,735$       
Plant 2 Current O&M 42 42 1.05$                       2017 11 177,061,500$          16,096,500$        16,579,395$        17,076,777$        17,589,080$        18,116,753$        18,660,255$        19,220,063$        19,796,665$        20,390,565$        21,002,282$        21,632,350$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Future O&M 18 18 1.50$                       2028 40 285,795,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     13,641,625$        14,050,874$        14,472,400$        14,906,572$        15,353,769$        15,814,382$        16,288,813$        16,777,478$        17,280,802$        17,799,226$        18,333,203$        18,883,199$        19,449,695$        20,033,186$        20,634,181$        21,253,207$        21,890,803$        22,547,527$        23,223,953$        23,920,672$        24,638,292$        25,377,441$        26,138,764$        26,922,927$        27,730,614$        28,562,533$        29,419,409$        30,301,991$        31,211,051$       
Plant 5 Current O&M 3 3 1.30$                       2017 11 15,658,500$            1,423,500$          1,466,205$          1,510,191$          1,555,497$          1,602,162$          1,650,227$          1,699,733$          1,750,725$          1,803,247$          1,857,345$          1,913,065$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Future O&M 0 0 1.50$                       2028 40 ‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Total O&M  883,665,000$         

Component Capacity, MGD Units Unit Cost Start Year Duration PV, 3.0% 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

Plant 1 Headworks 24 24.000 2.33$                       2017 5 56,000,000$            11,200,000$        11,536,000$        11,882,080$        12,238,542$        12,605,699$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Biological Process 24 24.000 4.92$                       2017 5 118,000,000$          23,600,000$        24,308,000$        25,037,240$        25,788,357$        26,562,008$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Clarification  24 24.000 1.00$                       2017 5 24,000,000$            4,800,000$          4,944,000$          5,092,320$          5,245,090$          5,402,442$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Disinfection 24 24.000 0.46$                       2017 5 11,000,000$            2,200,000$          2,266,000$          2,333,980$          2,403,999$          2,476,119$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Sludge Handling 24 24.000 ‐$                         2017 5 ‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Headworks‐ P 18 18.000 1.17$                       2017 5 21,000,000$            4,200,000$          4,326,000$          4,455,780$          4,589,453$          4,727,137$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Headworks‐G 18 18.000 1.37$                       2017 5 24,600,000$            4,920,000$          5,067,600$          5,219,628$          5,376,217$          5,537,503$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Biological Process 18 18.000 2.89$                       2017 5 52,000,000$            10,400,000$        10,712,000$        11,033,360$        11,364,361$        11,705,292$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Clarification‐P 18 18.000 0.42$                       2017 5 7,600,000$              1,520,000$          1,565,600$          1,612,568$          1,660,945$          1,710,773$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Disinfection 18 18.000 0.38$                       2017 5 6,800,000$              1,360,000$          1,400,800$          1,442,824$          1,486,109$          1,530,692$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2‐ Sludge Handing 18 18.000 2.22$                       2017 5 40,000,000$            8,000,000$          8,240,000$          8,487,200$          8,741,816$          9,004,070$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Force Main Later 0 1.000 20.00$                     2022 3 20,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     7,728,494$          7,960,349$          8,199,159$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Decommission 0 1.000 5.00$                       2017 5 5,000,000$              1,000,000$          1,030,000$          1,060,900$          1,092,727$          1,125,509$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Total CIP PV 386,000,000$         
Plant 1 Current O&M 0 24 0.25$                       2017 5 10,950,000$            2,190,000$          2,255,700$          2,323,371$          2,393,072$          2,464,864$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Future O&M 24 24 1.50$                       2022 40 459,900,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     15,232,861$        15,689,847$        16,160,543$        16,645,359$        17,144,720$        17,659,061$        18,188,833$        18,734,498$        19,296,533$        19,875,429$        20,471,692$        21,085,843$        21,718,418$        22,369,970$        23,041,070$        23,732,302$        24,444,271$        25,177,599$        25,932,927$        26,710,915$        27,512,242$        28,337,609$        29,187,738$        30,063,370$        30,965,271$        31,894,229$        32,851,056$        33,836,587$        34,851,685$        35,897,236$        36,974,153$        38,083,377$        39,225,879$        40,402,655$        41,614,735$       
Plant 2 Current O&M 42 42 1.05$                       2017 5 80,482,500$            16,096,500$        16,579,395$        17,076,777$        17,589,080$        18,116,753$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Future O&M 18 18 1.50$                       2022 40 344,925,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     11,424,646$        11,767,385$        12,120,407$        12,484,019$        12,858,540$        13,244,296$        13,641,625$        14,050,874$        14,472,400$        14,906,572$        15,353,769$        15,814,382$        16,288,813$        16,777,478$        17,280,802$        17,799,226$        18,333,203$        18,883,199$        19,449,695$        20,033,186$        20,634,181$        21,253,207$        21,890,803$        22,547,527$        23,223,953$        23,920,672$        24,638,292$        25,377,441$        26,138,764$        26,922,927$        27,730,614$        28,562,533$        29,419,409$        30,301,991$        31,211,051$       
Plant 5 Current O&M 3 3 1.30$                       2017 5 7,117,500$              1,423,500$          1,466,205$          1,510,191$          1,555,497$          1,602,162$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Future O&M 0 0 1.50$                       2022 40 ‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Total O&M  903,375,000$         

Component Capacity, MGD Units Unit Cost Start Year Duration PV, 3.0% 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

Plant 1 Headworks 24 24.000 2.33$                       2017 5 56,000,000$            11,200,000$        11,536,000$        11,882,080$        12,238,542$        12,605,699$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 1 Biological Process 24 24.000 4.92$                       2023 5 118,000,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     28,179,634$        29,025,023$        29,895,774$        30,792,647$        31,716,427$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 1 Clarification  24 24.000 1.00$                       2023 5 24,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     5,731,451$          5,903,395$          6,080,496$          6,262,911$          6,450,799$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 1 Disinfection 24 24.000 0.46$                       2023 5 11,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     2,626,915$          2,705,723$          2,786,894$          2,870,501$          2,956,616$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 1 Sludge Handling 24 24.000 ‐$                         2023 5 ‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Headworks‐ P 15 15.000 1.40$                       2017 5 21,000,000$            4,200,000$          4,326,000$          4,455,780$          4,589,453$          4,727,137$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Headworks‐G 15 15.000 1.60$                       2023 5 24,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     5,731,451$          5,903,395$          6,080,496$          6,262,911$          6,450,799$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Biological Process 15 15.000 3.18$                       2023 5 47,700,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     11,391,259$        11,732,997$        12,084,987$        12,447,536$        12,820,962$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Clarification‐P 15 15.000 0.42$                       2017 5 6,300,000$              1,260,000$          1,297,800$          1,336,734$          1,376,836$          1,418,141$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Disinfection 15 15.000 0.40$                       2023 5 6,000,000$              ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     1,432,863$          1,475,849$          1,520,124$          1,565,728$          1,612,700$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2‐ Sludge Handing 15 15.000 2.67$                       2023 5 40,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     9,552,418$          9,838,991$          10,134,161$        10,438,185$        10,751,331$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Headworks 3 3.000 0.93$                       2017 5 2,800,000$              560,000$             576,800$             594,104$             611,927$             630,285$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Aeration Process‐P 3 3.000 0.52$                       2017 5 1,550,000$              310,000$             319,300$             328,879$             338,745$             348,908$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 MBR System‐P 3 3.000 0.02$                       2017 5 50,000$                   10,000$               10,300$               10,609$               10,927$               11,255$               ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Sludge Handling 3 3.000 4.00$                       2017 5 12,000,000$            2,400,000$          2,472,000$          2,546,160$          2,622,545$          2,701,221$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Force Main Later 0 1.000 20.00$                     2028 3 20,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     9,228,226$          9,505,073$          9,790,225$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Total CIP  390,400,000$         

Plant 1 Current O&M 0 24 0.25$                       2017 11 24,090,000$            2,190,000$          2,255,700$          2,323,371$          2,393,072$          2,464,864$          2,538,810$          2,614,975$          2,693,424$          2,774,226$          2,857,453$          2,943,177$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 1 Future O&M 24 24 1.50$                       2028 40 381,060,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     18,188,833$        18,734,498$        19,296,533$        19,875,429$        20,471,692$        21,085,843$        21,718,418$        22,369,970$        23,041,070$        23,732,302$        24,444,271$        25,177,599$        25,932,927$        26,710,915$        27,512,242$        28,337,609$        29,187,738$        30,063,370$        30,965,271$        31,894,229$        32,851,056$        33,836,587$        34,851,685$        35,897,236$        36,974,153$        38,083,377$        39,225,879$        40,402,655$        41,614,735$       
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Plant 2 Current O&M 42 42 1.05$                       2017 11 177,061,500$          16,096,500$        16,579,395$        17,076,777$        17,589,080$        18,116,753$        18,660,255$        19,220,063$        19,796,665$        20,390,565$        21,002,282$        21,632,350$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Future O&M 15 15 1.50$                       2028 40 238,162,500$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     11,368,021$        11,709,061$        12,060,333$        12,422,143$        12,794,807$        13,178,652$        13,574,011$        13,981,232$        14,400,668$        14,832,689$        15,277,669$        15,735,999$        16,208,079$        16,694,322$        17,195,151$        17,711,006$        18,242,336$        18,789,606$        19,353,294$        19,933,893$        20,531,910$        21,147,867$        21,782,303$        22,435,772$        23,108,845$        23,802,111$        24,516,174$        25,251,659$        26,009,209$       
Plant 5 Current O&M 3 3 1.30$                       2017 11 15,658,500$            1,423,500$          1,466,205$          1,510,191$          1,555,497$          1,602,162$          1,650,227$          1,699,733$          1,750,725$          1,803,247$          1,857,345$          1,913,065$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Future O&M 3 3 1.50$                       2028 40 47,632,500$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     2,273,604$          2,341,812$          2,412,067$          2,484,429$          2,558,961$          2,635,730$          2,714,802$          2,796,246$          2,880,134$          2,966,538$          3,055,534$          3,147,200$          3,241,616$          3,338,864$          3,439,030$          3,542,201$          3,648,467$          3,757,921$          3,870,659$          3,986,779$          4,106,382$          4,229,573$          4,356,461$          4,487,154$          4,621,769$          4,760,422$          4,903,235$          5,050,332$          5,201,842$         
Total O&M  883,665,000$         

Component Capacity, MGD Units Unit Cost Start Year Duration PV, 3.0% 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

Plant 1 Headworks 24 24.000 2.33$                       2017 5 56,000,000$            11,200,000$        11,536,000$        11,882,080$        12,238,542$        12,605,699$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Biological Process 24 24.000 4.92$                       2017 5 118,000,000$          23,600,000$        24,308,000$        25,037,240$        25,788,357$        26,562,008$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 1 Clarification  24 24.000 1.00$                       2017 5 24,000,000$            4,800,000$          4,944,000$          5,092,320$          5,245,090$          5,402,442$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 1 Disinfection 24 24.000 0.46$                       2017 5 11,000,000$            2,200,000$          2,266,000$          2,333,980$          2,403,999$          2,476,119$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Sludge Handling 24 24.000 ‐$                         2017 5 ‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Headworks‐ P 15 15.000 1.40$                       2017 5 21,000,000$            4,200,000$          4,326,000$          4,455,780$          4,589,453$          4,727,137$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Headworks‐G 15 15.000 1.60$                       2017 5 24,000,000$            4,800,000$          4,944,000$          5,092,320$          5,245,090$          5,402,442$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Biological Process 15 15.000 3.18$                       2017 5 47,700,000$            9,540,000$          9,826,200$          10,120,986$        10,424,616$        10,737,354$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2 Clarification‐P 15 15.000 0.42$                       2017 5 6,300,000$              1,260,000$          1,297,800$          1,336,734$          1,376,836$          1,418,141$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Disinfection 15 15.000 0.40$                       2017 5 6,000,000$              1,200,000$          1,236,000$          1,273,080$          1,311,272$          1,350,611$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 2‐ Sludge Handing 15 15.000 2.67$                       2017 5 40,000,000$            8,000,000$          8,240,000$          8,487,200$          8,741,816$          9,004,070$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Headworks 3 3.000 0.93$                       2017 5 2,800,000$              560,000$             576,800$             594,104$             611,927$             630,285$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Plant 5 Aeration Process‐P 3 3.000 0.52$                       2017 5 1,550,000$              310,000$             319,300$             328,879$             338,745$             348,908$             ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 MBR System‐P 3 3.000 0.02$                       2017 5 50,000$                   10,000$               10,300$               10,609$               10,927$               11,255$               ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Sludge Handling 3 3.000 4.00$                       2017 5 12,000,000$            2,400,000$          2,472,000$          2,546,160$          2,622,545$          2,701,221$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Force Main Later 0 1.000 20.00$                     2022 3 20,000,000$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     7,728,494$          7,960,349$          8,199,159$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
‐$                        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    

Total CIP  390,400,000$         
Plant 1 Current O&M 0 24 0.25$                       2017 5 10,950,000$            2,190,000$          2,255,700$          2,323,371$          2,393,072$          2,464,864$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 1 Future O&M 24 24 1.50$                       2022 40 459,900,000$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     15,232,861$        15,689,847$        16,160,543$        16,645,359$        17,144,720$        17,659,061$        18,188,833$        18,734,498$        19,296,533$        19,875,429$        20,471,692$        21,085,843$        21,718,418$        22,369,970$        23,041,070$        23,732,302$        24,444,271$        25,177,599$        25,932,927$        26,710,915$        27,512,242$        28,337,609$        29,187,738$        30,063,370$        30,965,271$        31,894,229$        32,851,056$        33,836,587$        34,851,685$        35,897,236$        36,974,153$        38,083,377$        39,225,879$        40,402,655$        41,614,735$       

Plant 2 Current O&M 42 42 1.05$                       2017 5 80,482,500$            16,096,500$        16,579,395$        17,076,777$        17,589,080$        18,116,753$        ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 2 Future O&M 15 15 1.50$                       2022 40 287,437,500$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     9,520,538$          9,806,154$          10,100,339$        10,403,349$        10,715,450$        11,036,913$        11,368,021$        11,709,061$        12,060,333$        12,422,143$        12,794,807$        13,178,652$        13,574,011$        13,981,232$        14,400,668$        14,832,689$        15,277,669$        15,735,999$        16,208,079$        16,694,322$        17,195,151$        17,711,006$        18,242,336$        18,789,606$        19,353,294$        19,933,893$        20,531,910$        21,147,867$        21,782,303$        22,435,772$        23,108,845$        23,802,111$        24,516,174$        25,251,659$        26,009,209$       
Plant 5 Current O&M 3 3 1.30$                       2017 5 7,117,500$              1,423,500$          1,466,205$          1,510,191$          1,555,497$          1,602,162$          ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     ‐$                    
Plant 5 Future O&M 3 3 1.50$                       2022 40 57,487,500$            ‐$                     ‐$                     ‐$                     ‐$                     ‐$                     1,904,108$          1,961,231$          2,020,068$          2,080,670$          2,143,090$          2,207,383$          2,273,604$          2,341,812$          2,412,067$          2,484,429$          2,558,961$          2,635,730$          2,714,802$          2,796,246$          2,880,134$          2,966,538$          3,055,534$          3,147,200$          3,241,616$          3,338,864$          3,439,030$          3,542,201$          3,648,467$          3,757,921$          3,870,659$          3,986,779$          4,106,382$          4,229,573$          4,356,461$          4,487,154$          4,621,769$          4,760,422$          4,903,235$          5,050,332$          5,201,842$         
Total O&M  903,375,000$         
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Capital Cost PV 325,100,000$     325,100,000$     330,000,000$     330,000,000$     401,100,000$     401,100,000$     386,000,000$     386,000,000$     390,400,000$     390,400,000$    

Annual O&M Cost PV 958,344,000$     980,025,000$     938,634,000$     980,025,000$     894,834,000$     903,375,000$     883,665,000$     903,375,000$     883,665,000$     903,375,000$    

Total PV Cost 1,283,444,000$  1,305,125,000$  1,268,634,000$  1,310,025,000$  1,295,934,000$  1,304,475,000$  1,269,665,000$  1,289,375,000$  1,274,065,000$  1,293,775,000$ 

1.01 1.03 1.00 1.03 1.02 1.03 1.00 1.02 1.00 1.02

4.98 5.26 3.27 3.54 8.33 8.61 5.58 5.86 7.47 7.74

4.92 5.11 3.27 3.43 8.16 8.37 5.57 5.76 7.43 7.59

257,840,000$     248,340,000$     388,360,000$     369,600,000$     155,520,000$     151,490,000$     227,630,000$     220,200,000$     170,640,000$     167,060,000$    

Wichita AMP BCE Decision Modeling ‐ BNR

Present Value Scoring

Instructions:

  1)  Alternatives should match and be pulled 

from the "Service Benefit" tab.

  2)  Edit the PV rate and years, cells C8 and C9, 

highlighted in yellow.

  3)  Edit the Project Capital Cost and Annual 

O&M Cost, highlighted in yellow, for each 

alternative. Values should be in current year 

dollar values. Costs should include all costs 

associated with land purchasing, permits, 

engineering, construction, inspection, 

engineering services during construction, startup, 

warranty, power, chemicals, labor, City internal 

project management costs, etc.

Weighted benefit scores should match and be 

pulled from the "Service Benefit" tab.  A 

favorable alternative should have a high benefit 

to Normalized PV Cost or a low PV Cost to 

benefit.

2017 dollars

Alternatives

UnitsCost Component

Normalized Present Value to Lowest Price Alternative

Weighted Benefit Scores

2017 dollars, 40 years

2017 dollars, 40 years

Benefit/Normalized Present Value (higher scores preferred)

PV/Benefit (lowest value preferred)

4.92
5.11

3.27 3.43

8.16
8.37

5.57
5.76

7.43 7.59

0.00

1.00

2.00
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7.00
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9.00

10.00

0.00

1.00

2.00

3.00

4.00

5.00

6.00

7.00

8.00

9.00

10.00

Alternative 1 ‐
0/36/6

Alternative 2 ‐
0/36/6 Early

Alternative 3 ‐
0/42/0

Alternative 4 ‐
0/42/0 Early

Alternative 5 ‐
24/12/6

Alternative 6 ‐
24/12/6 Early

Alternative 7 ‐
24/18/0

Alternative 8 ‐
24/18/0 Early

Alternative 9 ‐
24/15/3

Alternative 10 ‐
24/15/3 Early
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Wichita AMP BCE ‐ BNR Wastewater Treatment
Benefit/Present Value Scores

Weighted Benefit Scores Benefit/Normalized Present Value (higher scores preferred)



Component Capacity, MGD Number of Trains O&M Start O&M Stop

Plant 1  0 1987 2021

Plant 1  0 2022 2060

Plant 2 40 1987 2027

Plant 2  36 2028 2060

Plant 5 3 2010 2021

Plant 5 6 2022 2060

Force Main Now Raw 1957 2019

Force Main Future Raw 2020 2060

Consequences Event Types Methodology Min. Mean

Permit Violation Ammonia, pH, E. Coli water quality issues 1% Probability 1.00% 1.00%

Temporary Reduced Capacity, <Half Capacity Critical Equipment Failures, Piping Failure Equipment 2.0% to 5% based on age and lifespan 2.36% 3.45%

Out of Service, 1 day to 2 weeks Major/Multiple Critical Equipment Failures, Piping Failure Equipment 0.5% to 5% based on age and lifespan, Forcemain Separate 2.48% 3.59%

Out of Service, >2 weeks Tornado, Critical Fire, Terrorism Tornado 0.1%, Fire 0.1% to 2% based on age, Terrorism 0.1% 0.53% 1.22%

Average Probability of Consequences 92.53% 1.59% 2.31%

Component Capacity, MGD Number of Trains O&M Start O&M Stop

Plant 1  0 1987 2021

Plant 1  0 2022 2060

Plant 2 40 1987 2021

Plant 2  36 2022 2060

Plant 5 3 2010 2021

Plant 5 6 2022 2060

Force Main Now Raw 1957 2019

Force Main Future Raw 2020 2060

Consequences Event Types Methodology Min. Mean

Permit Violation Ammonia, pH, E. Coli water quality issues 1% Probability 1.00% 1.00%

Temporary Reduced Capacity, <Half Capacity Critical Equipment Failures, Piping Failure Equipment 2.0% to 5% based on age and lifespan 2.00% 3.13%

Out of Service, 1 day to 2 weeks Major/Multiple Critical Equipment Failures, Piping Failure Equipment 0.5% to 5% based on age and lifespan, Forcemain Separate 2.12% 3.35%

Out of Service, >2 weeks Tornado, Critical Fire, Terrorism Tornado 0.1%, Fire 0.1% to 2% based on age, Terrorism 0.1% 0.30% 1.02%

Average Probability of Consequences 84.98% 1.36% 2.12%

Component Capacity, MGD Number of Trains O&M Start O&M Stop

Plant 1  0 1987 2021

Plant 1  0 2022 2060

Plant 2 40 1987 2027

Plant 2  42 2028 2060

Plant 5 3 2010 2021

Plant 5 0 2022 2060

Force Main Now Raw 1957 2019

Force Main Future Raw 2020 2060

Consequences Event Types Methodology Min. Mean

Permit Violation Ammonia, pH, E. Coli water quality issues 1% Probability 1.00% 1.00%

Temporary Reduced Capacity, <Half Capacity Critical Equipment Failures, Piping Failure Equipment 2.0% to 5% based on age and lifespan 2.36% 3.45%

Out of Service, 1 day to 2 weeks Major/Multiple Critical Equipment Failures, Piping Failure Equipment 0.5% to 5% based on age and lifespan, Forcemain Separate 2.48% 3.59%

Out of Service, >2 weeks Tornado, Critical Fire, Terrorism Tornado 0.1%, Fire 0.1% to 2% based on age, Terrorism 0.1% 0.53% 1.22%
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Average Probability of Consequences 92.53% 1.59% 2.31%

Component Capacity, MGD Number of Trains O&M Start O&M Stop

Plant 1  0 1987 2021

Plant 1  0 2022 2060

Plant 2 40 1987 2021

Plant 2  42 2022 2060

Plant 5 3 2010 2021

Plant 5 0 2022 2060

Force Main Now Raw 1957 2019

Force Main Future Raw 2020 2060

Consequences Event Types Methodology Min. Mean

Permit Violation Ammonia, pH, E. Coli water quality issues 1% Probability 1.00% 1.00%

Temporary Reduced Capacity, <Half Capacity Critical Equipment Failures, Piping Failure Equipment 2.0% to 5% based on age and lifespan 2.00% 3.13%

Out of Service, 1 day to 2 weeks Major/Multiple Critical Equipment Failures, Piping Failure Equipment 0.5% to 5% based on age and lifespan, Forcemain Separate 2.12% 3.35%

Out of Service, >2 weeks Tornado, Critical Fire, Terrorism Tornado 0.1%, Fire 0.1% to 2% based on age, Terrorism 0.1% 0.30% 1.02%

Average Probability of Consequences 84.98% 1.36% 2.12%

Component Capacity, MGD Number of Trains O&M Start O&M Stop

Plant 1  0 1987 2027

Plant 1  24 2028 2060

Plant 2 40 1987 2027

Plant 2  12 2028 2060

Plant 5 3 2010 2027

Plant 5 6 2028 2060

Force Main Now Raw 1957 2030

Force Main Future Ext 2031 2060

Consequences Event Types Methodology Min. Mean

Permit Violation Ammonia, pH, E. Coli water quality issues 1% Probability 1.00% 1.00%

Temporary Reduced Capacity, <Half Capacity Critical Equipment Failures, Piping Failure Equipment 2.0% to 5% based on age and lifespan 2.00% 3.19%

Out of Service, 1 day to 2 weeks Major/Multiple Critical Equipment Failures, Piping Failure Equipment 0.5% to 5% based on age and lifespan, Forcemain Separate 0.77% 3.33%

Out of Service, >2 weeks Tornado, Critical Fire, Terrorism Tornado 0.1%, Fire 0.1% to 2% based on age, Terrorism 0.1% 0.30% 1.05%

Average Probability of Consequences 85.66% 1.09% 2.14%

Component Capacity, MGD Number of Trains O&M Start O&M Stop

Plant 1  0 1987 2021

Plant 1  24 2022 2060

Plant 2 40 1987 2021

Plant 2  12 2022 2060

Plant 5 3 2010 2021

Plant 5 6 2022 2060

Force Main Now Raw 1957 2024

Force Main Future Ext 2025 2060

Consequences Event Types Methodology Min. Mean

Permit Violation Ammonia, pH, E. Coli water quality issues 1% Probability 1.00% 1.00%

Temporary Reduced Capacity, <Half Capacity Critical Equipment Failures, Piping Failure Equipment 2.0% to 5% based on age and lifespan 2.00% 3.13%

Out of Service, 1 day to 2 weeks Major/Multiple Critical Equipment Failures, Piping Failure Equipment 0.5% to 5% based on age and lifespan, Forcemain Separate 0.77% 2.89%

Out of Service, >2 weeks Tornado, Critical Fire, Terrorism Tornado 0.1%, Fire 0.1% to 2% based on age, Terrorism 0.1% 0.30% 1.02%

Average Probability of Consequences 80.44% 1.09% 2.01%

Component Capacity, MGD Number of Trains O&M Start O&M Stop

Plant 1  0 1987 2027
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Plant 1  24 2028 2060

Plant 2 40 1987 2027

Plant 2  18 2028 2060

Plant 5 3 2010 2021

Plant 5 0 2060 2060

Force Main Now Raw 1957 2030

Force Main Future Ext 2031 2060

Consequences Event Types Methodology Min. Mean

Permit Violation Ammonia, pH, E. Coli water quality issues 1% Probability 1.00% 1.00%

Temporary Reduced Capacity, <Half Capacity Critical Equipment Failures, Piping Failure Equipment 2.0% to 5% based on age and lifespan 2.00% 3.19%

Out of Service, 1 day to 2 weeks Major/Multiple Critical Equipment Failures, Piping Failure Equipment 0.5% to 5% based on age and lifespan, Forcemain Separate 0.77% 3.33%

Out of Service, >2 weeks Tornado, Critical Fire, Terrorism Tornado 0.1%, Fire 0.1% to 2% based on age, Terrorism 0.1% 0.30% 1.05%

Average Probability of Consequences 85.66% 1.09% 2.14%

Component Capacity, MGD Number of Trains O&M Start O&M Stop

Plant 1  0 1987 2021

Plant 1  24 2022 2060

Plant 2 40 1987 2021

Plant 2  18 2022 2060

Plant 5 3 2010 2021

Plant 5 0 2060 2060

Force Main Now Raw 1957 2024

Force Main Future Ext 2025 2060

Consequences Event Types Methodology Min. Mean

Permit Violation Ammonia, pH, E. Coli water quality issues 1% Probability 1.00% 1.00%

Temporary Reduced Capacity, <Half Capacity Critical Equipment Failures, Piping Failure Equipment 2.0% to 5% based on age and lifespan 2.00% 3.13%

Out of Service, 1 day to 2 weeks Major/Multiple Critical Equipment Failures, Piping Failure Equipment 0.5% to 5% based on age and lifespan, Forcemain Separate 0.77% 2.89%

Out of Service, >2 weeks Tornado, Critical Fire, Terrorism Tornado 0.1%, Fire 0.1% to 2% based on age, Terrorism 0.1% 0.30% 1.02%

Average Probability of Consequences 80.44% 1.09% 2.01%

Component Capacity, MGD Number of Trains O&M Start O&M Stop

Plant 1  0 1987 2027

Plant 1  24 2028 2060

Plant 2 40 1987 2027

Plant 2  15 2028 2060

Plant 5 3 2010 2021

Plant 5 3 2022 2060

Force Main Now Raw 1957 2030

Force Main Future Ext 2031 2060

Consequences Event Types Methodology Min. Mean

Permit Violation Ammonia, pH, E. Coli water quality issues 1% Probability 1.00% 1.00%

Temporary Reduced Capacity, <Half Capacity Critical Equipment Failures, Piping Failure Equipment 2.0% to 5% based on age and lifespan 2.36% 3.45%

Out of Service, 1 day to 2 weeks Major/Multiple Critical Equipment Failures, Piping Failure Equipment 0.5% to 5% based on age and lifespan, Forcemain Separate 1.31% 3.68%

Out of Service, >2 weeks Tornado, Critical Fire, Terrorism Tornado 0.1%, Fire 0.1% to 2% based on age, Terrorism 0.1% 0.53% 1.22%

Average Probability of Consequences 93.44% 1.37% 2.34%

Component Capacity, MGD Number of Trains O&M Start O&M Stop

Plant 1  0 1987 2021

Plant 1  24 2022 2060

Plant 2 40 1987 2021

Plant 2  15 2022 2060ar
ly
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Plant 5 3 2010 2021

Plant 5 3 2022 2060

Force Main Now Raw 1957 2024

Force Main Future Ext 2025 2060

Consequences Event Types Methodology Min. Mean

Permit Violation Ammonia, pH, E. Coli water quality issues 1% Probability 1.00% 1.00%

Temporary Reduced Capacity, <Half Capacity Critical Equipment Failures, Piping Failure Equipment 2.0% to 5% based on age and lifespan 2.00% 3.13%

Out of Service, 1 day to 2 weeks Major/Multiple Critical Equipment Failures, Piping Failure Equipment 0.5% to 5% based on age and lifespan, Forcemain Separate 0.77% 2.89%

Out of Service, >2 weeks Tornado, Critical Fire, Terrorism Tornado 0.1%, Fire 0.1% to 2% based on age, Terrorism 0.1% 0.30% 1.02%

Average Probability of Consequences 80.44% 1.09% 2.01%

Alternative Cumulative (Area under Risk Profile) Min. Mean

1 92.53% 1.59% 2.31%

2 84.98% 1.36% 2.12%

3 92.53% 1.59% 2.31%

4 84.98% 1.36% 2.12%

5 85.66% 1.09% 2.14%

6 80.44% 1.09% 2.01%

7 85.66% 1.09% 2.14%

8 80.44% 1.09% 2.01%

9 93.44% 1.37% 2.34%

10 80.44% 1.09% 2.01%
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FM Risk Min.FM Risk Max. Life Years 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

50 60.00% 62.00% 64.00% 66.00% 68.00% 70.00% 72.00% 74.00% 76.00% 78.00% 80.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00%

50 14.00% 16.00% 18.00% 20.00% 22.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

2.00% 5.00% 50 5.60% 5.66% 5.72% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

2.00% 5.00% 50 0.00% 0.00% 0.00% 2.00% 2.06% 2.12% 2.18% 2.24% 2.30% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72% 2.78% 2.84%

Max. Initial Risk Max Risk 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

4.40% 2.00% 5.00% 3.80% 3.86% 3.92% 3.98% 4.04% 4.10% 4.16% 4.22% 4.28% 4.34% 4.40% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72%

5.72% 0.50% 5.00% 5.60% 5.66% 5.72% 3.47% 3.56% 3.65% 3.74% 3.83% 3.92% 4.01% 4.10% 2.48% 2.54% 2.60% 2.66% 2.72% 2.78% 2.84%

1.82% 0.30% 2.20% 1.44% 1.48% 1.52% 1.55% 1.59% 1.63% 1.67% 1.71% 1.74% 1.78% 1.82% 0.53% 0.57% 0.60% 0.64% 0.68% 0.72% 0.76%

3.04% 2.96% 3.00% 3.04% 2.50% 2.55% 2.60% 2.64% 2.69% 2.74% 2.78% 2.83% 1.59% 1.63% 1.67% 1.71% 1.75% 1.79% 1.83%

Life Years 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

50 14.00% 16.00% 18.00% 20.00% 22.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

2.00% 5.00% 50 5.60% 5.66% 5.72% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

2.00% 5.00% 50 0.00% 0.00% 0.00% 2.00% 2.06% 2.12% 2.18% 2.24% 2.30% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72% 2.78% 2.84%

Max. Initial Risk Max Risk 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

4.04% 2.00% 5.00% 3.80% 3.86% 3.92% 3.98% 4.04% 2.00% 2.06% 2.12% 2.18% 2.24% 2.30% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72%

5.72% 0.50% 5.00% 5.60% 5.66% 5.72% 3.47% 3.56% 2.12% 2.18% 2.24% 2.30% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72% 2.78% 2.84%

1.59% 0.30% 2.20% 1.44% 1.48% 1.52% 1.55% 1.59% 0.30% 0.34% 0.38% 0.41% 0.45% 0.49% 0.53% 0.57% 0.60% 0.64% 0.68% 0.72% 0.76%

3.04% 2.96% 3.00% 3.04% 2.50% 2.55% 1.36% 1.39% 1.43% 1.47% 1.51% 1.55% 1.59% 1.63% 1.67% 1.71% 1.75% 1.79% 1.83%

Life Years 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

50 60.00% 62.00% 64.00% 66.00% 68.00% 70.00% 72.00% 74.00% 76.00% 78.00% 80.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00%

50 14.00% 16.00% 18.00% 20.00% 22.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

2.00% 5.00% 50 5.60% 5.66% 5.72% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

2.00% 5.00% 0.50% 50 0.00% 0.00% 0.00% 2.00% 2.06% 2.12% 2.18% 2.24% 2.30% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72% 2.78% 2.84%

Max. Initial Risk Max Risk 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

4.40% 2.00% 5.00% 3.80% 3.86% 3.92% 3.98% 4.04% 4.10% 4.16% 4.22% 4.28% 4.34% 4.40% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72%

5.72% 0.50% 5.00% 5.60% 5.66% 5.72% 3.47% 3.56% 3.65% 3.74% 3.83% 3.92% 4.01% 4.10% 2.48% 2.54% 2.60% 2.66% 2.72% 2.78% 2.84%

1.82% 0.30% 2.20% 1.44% 1.48% 1.52% 1.55% 1.59% 1.63% 1.67% 1.71% 1.74% 1.78% 1.82% 0.53% 0.57% 0.60% 0.64% 0.68% 0.72% 0.76%



3.04% 2.96% 3.00% 3.04% 2.50% 2.55% 2.60% 2.64% 2.69% 2.74% 2.78% 2.83% 1.59% 1.63% 1.67% 1.71% 1.75% 1.79% 1.83%

Life Years 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

50 14.00% 16.00% 18.00% 20.00% 22.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

2.00% 5.00% 50 5.60% 5.66% 5.72% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

2.00% 5.00% 50 0.00% 0.00% 0.00% 2.00% 2.06% 2.12% 2.18% 2.24% 2.30% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72% 2.78% 2.84%

Max. Initial Risk Max Risk 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

4.04% 2.00% 5.00% 3.80% 3.86% 3.92% 3.98% 4.04% 2.00% 2.06% 2.12% 2.18% 2.24% 2.30% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72%

5.72% 0.50% 5.00% 5.60% 5.66% 5.72% 3.47% 3.56% 2.12% 2.18% 2.24% 2.30% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72% 2.78% 2.84%

1.59% 0.30% 2.20% 1.44% 1.48% 1.52% 1.55% 1.59% 0.30% 0.34% 0.38% 0.41% 0.45% 0.49% 0.53% 0.57% 0.60% 0.64% 0.68% 0.72% 0.76%

3.04% 2.96% 3.00% 3.04% 2.50% 2.55% 1.36% 1.39% 1.43% 1.47% 1.51% 1.55% 1.59% 1.63% 1.67% 1.71% 1.75% 1.79% 1.83%

Life Years 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

50 60.00% 62.00% 64.00% 66.00% 68.00% 70.00% 72.00% 74.00% 76.00% 78.00% 80.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00%

50 60.00% 62.00% 64.00% 66.00% 68.00% 70.00% 72.00% 74.00% 76.00% 78.00% 80.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00%

50 14.00% 16.00% 18.00% 20.00% 22.00% 24.00% 26.00% 28.00% 30.00% 32.00% 34.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00%

2.00% 5.00% 50 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 6.08% 6.14% 6.20% 6.26% 6.32% 6.38% 0.00% 0.00% 0.00% 0.00%

0.50% 1.25% 50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.50% 0.59% 0.68% 0.77%

Max. Initial Risk Max Risk 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

4.40% 2.00% 5.00% 3.80% 3.86% 3.92% 3.98% 4.04% 4.10% 4.16% 4.22% 4.28% 4.34% 4.40% 2.00% 2.06% 2.12% 2.18% 2.24% 2.30% 2.36%

6.38% 0.50% 5.00% 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 6.08% 6.14% 6.20% 6.26% 6.32% 6.38% 0.77% 0.86% 0.95% 1.04%

1.82% 0.30% 2.20% 1.44% 1.48% 1.52% 1.55% 1.59% 1.63% 1.67% 1.71% 1.74% 1.78% 1.82% 0.30% 0.34% 0.38% 0.41% 0.45% 0.49% 0.53%

3.36% 2.96% 3.00% 3.04% 3.08% 3.12% 3.16% 3.20% 3.24% 3.28% 3.32% 3.36% 2.39% 2.43% 2.47% 1.09% 1.14% 1.19% 1.23%

Life Years 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

50 14.00% 16.00% 18.00% 20.00% 22.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

2.00% 5.00% 50 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

0.50% 1.25% 50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.50% 0.59% 0.68% 0.77% 0.86% 0.95% 1.04% 1.13% 1.22% 1.31%

Max. Initial Risk Max Risk 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

4.04% 2.00% 5.00% 3.80% 3.86% 3.92% 3.98% 4.04% 2.00% 2.06% 2.12% 2.18% 2.24% 2.30% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72%

6.02% 0.50% 5.00% 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 0.77% 0.86% 0.95% 1.04% 1.13% 1.22% 1.31% 1.40% 1.49% 1.58%

1.59% 0.30% 2.20% 1.44% 1.48% 1.52% 1.55% 1.59% 0.30% 0.34% 0.38% 0.41% 0.45% 0.49% 0.53% 0.57% 0.60% 0.64% 0.68% 0.72% 0.76%

3.12% 2.96% 3.00% 3.04% 3.08% 3.12% 2.30% 2.34% 2.38% 1.09% 1.14% 1.19% 1.23% 1.28% 1.33% 1.37% 1.42% 1.47% 1.51%

Life Years 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

50 60.00% 62.00% 64.00% 66.00% 68.00% 70.00% 72.00% 74.00% 76.00% 78.00% 80.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%



50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00%

50 60.00% 62.00% 64.00% 66.00% 68.00% 70.00% 72.00% 74.00% 76.00% 78.00% 80.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00%

50 14.00% 16.00% 18.00% 20.00% 22.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

2.00% 5.00% 50 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 6.08% 6.14% 6.20% 6.26% 6.32% 6.38% 0.00% 0.00% 0.00% 0.00%

0.50% 1.25% 50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.50% 0.59% 0.68% 0.77%

Max. Initial Risk Max Risk 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

4.40% 2.00% 5.00% 3.80% 3.86% 3.92% 3.98% 4.04% 4.10% 4.16% 4.22% 4.28% 4.34% 4.40% 2.00% 2.06% 2.12% 2.18% 2.24% 2.30% 2.36%

6.38% 0.50% 5.00% 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 6.08% 6.14% 6.20% 6.26% 6.32% 6.38% 0.77% 0.86% 0.95% 1.04%

1.82% 0.30% 2.20% 1.44% 1.48% 1.52% 1.55% 1.59% 1.63% 1.67% 1.71% 1.74% 1.78% 1.82% 0.30% 0.34% 0.38% 0.41% 0.45% 0.49% 0.53%

3.36% 2.96% 3.00% 3.04% 3.08% 3.12% 3.16% 3.20% 3.24% 3.28% 3.32% 3.36% 2.39% 2.43% 2.47% 1.09% 1.14% 1.19% 1.23%

Life Years 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

50 14.00% 16.00% 18.00% 20.00% 22.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

2.00% 5.00% 50 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

0.50% 1.25% 50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.50% 0.59% 0.68% 0.77% 0.86% 0.95% 1.04% 1.13% 1.22% 1.31%

Max. Initial Risk Max Risk 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

4.04% 2.00% 5.00% 3.80% 3.86% 3.92% 3.98% 4.04% 2.00% 2.06% 2.12% 2.18% 2.24% 2.30% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72%

6.02% 0.50% 5.00% 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 0.77% 0.86% 0.95% 1.04% 1.13% 1.22% 1.31% 1.40% 1.49% 1.58%

1.59% 0.30% 2.20% 1.44% 1.48% 1.52% 1.55% 1.59% 0.30% 0.34% 0.38% 0.41% 0.45% 0.49% 0.53% 0.57% 0.60% 0.64% 0.68% 0.72% 0.76%

3.12% 2.96% 3.00% 3.04% 3.08% 3.12% 2.30% 2.34% 2.38% 1.09% 1.14% 1.19% 1.23% 1.28% 1.33% 1.37% 1.42% 1.47% 1.51%

Life Years 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

50 60.00% 62.00% 64.00% 66.00% 68.00% 70.00% 72.00% 74.00% 76.00% 78.00% 80.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00%

50 60.00% 62.00% 64.00% 66.00% 68.00% 70.00% 72.00% 74.00% 76.00% 78.00% 80.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00%

50 14.00% 16.00% 18.00% 20.00% 22.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

2.00% 5.00% 50 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 6.08% 6.14% 6.20% 6.26% 6.32% 6.38% 0.00% 0.00% 0.00% 0.00%

0.50% 1.25% 50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.50% 0.59% 0.68% 0.77%

Max. Initial Risk Max Risk 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

4.40% 2.00% 5.00% 3.80% 3.86% 3.92% 3.98% 4.04% 4.10% 4.16% 4.22% 4.28% 4.34% 4.40% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72%

6.38% 0.50% 5.00% 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 6.08% 6.14% 6.20% 6.26% 6.32% 6.38% 1.31% 1.40% 1.49% 1.58%

1.82% 0.30% 2.20% 1.44% 1.48% 1.52% 1.55% 1.59% 1.63% 1.67% 1.71% 1.74% 1.78% 1.82% 0.53% 0.57% 0.60% 0.64% 0.68% 0.72% 0.76%

3.36% 2.96% 3.00% 3.04% 3.08% 3.12% 3.16% 3.20% 3.24% 3.28% 3.32% 3.36% 2.54% 2.58% 2.62% 1.37% 1.42% 1.47% 1.51%

Life Years 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

50 60.00% 62.00% 64.00% 66.00% 68.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%



50 14.00% 16.00% 18.00% 20.00% 22.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 2.00% 4.00% 6.00% 8.00% 10.00% 12.00% 14.00% 16.00% 18.00% 20.00% 22.00% 24.00%

2.00% 5.00% 50 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

0.50% 1.25% 50 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.50% 0.59% 0.68% 0.77% 0.86% 0.95% 1.04% 1.13% 1.22% 1.31%

Max. Initial Risk Max Risk 2017 2018 2019 2020 2021 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

4.04% 2.00% 5.00% 3.80% 3.86% 3.92% 3.98% 4.04% 2.00% 2.06% 2.12% 2.18% 2.24% 2.30% 2.36% 2.42% 2.48% 2.54% 2.60% 2.66% 2.72%

6.02% 0.50% 5.00% 5.60% 5.66% 5.72% 5.78% 5.84% 5.90% 5.96% 6.02% 0.77% 0.86% 0.95% 1.04% 1.13% 1.22% 1.31% 1.40% 1.49% 1.58%

1.59% 0.30% 2.20% 1.44% 1.48% 1.52% 1.55% 1.59% 0.30% 0.34% 0.38% 0.41% 0.45% 0.49% 0.53% 0.57% 0.60% 0.64% 0.68% 0.72% 0.76%

3.12% 2.96% 3.00% 3.04% 3.08% 3.12% 2.30% 2.34% 2.38% 1.09% 1.14% 1.19% 1.23% 1.28% 1.33% 1.37% 1.42% 1.47% 1.51%

Max.

3.04%

3.04%

3.04%

3.04%

3.36%

3.12%

3.36%

3.12%

3.36%

3.12%



2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00% 58.00% 60.00% 62.00% 64.00% 66.00% 68.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

14.00% 16.00% 18.00% 20.00% 22.00% 24.00% 26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00% 58.00% 60.00% 62.00% 64.00% 66.00% 68.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

2.90% 2.96% 3.02% 3.08% 3.14% 3.20% 3.26% 3.32% 3.38% 3.44% 3.50% 3.56% 3.62% 3.68% 3.74% 3.80% 3.86% 3.92% 3.98% 4.04% 4.10% 4.16%

2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

2.78% 2.84% 2.90% 2.96% 3.02% 3.08% 3.14% 3.20% 3.26% 3.32% 3.38% 3.44% 3.50% 3.56% 3.62% 3.68% 3.74% 3.80% 3.86% 3.92% 3.98% 4.04%

2.90% 2.96% 3.02% 3.08% 3.14% 3.20% 3.26% 3.32% 3.38% 3.44% 3.50% 3.56% 3.62% 3.68% 3.74% 3.80% 3.86% 3.92% 3.98% 4.04% 4.10% 4.16%

0.79% 0.83% 0.87% 0.91% 0.95% 0.98% 1.02% 1.06% 1.10% 1.14% 1.17% 1.21% 1.25% 1.29% 1.33% 1.36% 1.40% 1.44% 1.48% 1.52% 1.55% 1.59%

1.87% 1.91% 1.95% 1.99% 2.03% 2.07% 2.11% 2.15% 2.18% 2.22% 2.26% 2.30% 2.34% 2.38% 2.42% 2.46% 2.50% 2.54% 2.58% 2.62% 2.66% 2.70%

2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00% 58.00% 60.00% 62.00% 64.00% 66.00% 68.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00% 58.00% 60.00% 62.00% 64.00% 66.00% 68.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00% 58.00% 60.00% 62.00% 64.00% 66.00% 68.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

2.90% 2.96% 3.02% 3.08% 3.14% 3.20% 3.26% 3.32% 3.38% 3.44% 3.50% 3.56% 3.62% 3.68% 3.74% 3.80% 3.86% 3.92% 3.98% 4.04% 4.10% 4.16%

2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

2.78% 2.84% 2.90% 2.96% 3.02% 3.08% 3.14% 3.20% 3.26% 3.32% 3.38% 3.44% 3.50% 3.56% 3.62% 3.68% 3.74% 3.80% 3.86% 3.92% 3.98% 4.04%

2.90% 2.96% 3.02% 3.08% 3.14% 3.20% 3.26% 3.32% 3.38% 3.44% 3.50% 3.56% 3.62% 3.68% 3.74% 3.80% 3.86% 3.92% 3.98% 4.04% 4.10% 4.16%

0.79% 0.83% 0.87% 0.91% 0.95% 0.98% 1.02% 1.06% 1.10% 1.14% 1.17% 1.21% 1.25% 1.29% 1.33% 1.36% 1.40% 1.44% 1.48% 1.52% 1.55% 1.59%

1.87% 1.91% 1.95% 1.99% 2.03% 2.07% 2.11% 2.15% 2.18% 2.22% 2.26% 2.30% 2.34% 2.38% 2.42% 2.46% 2.50% 2.54% 2.58% 2.62% 2.66% 2.70%

2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00% 58.00% 60.00% 62.00% 64.00% 66.00% 68.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

14.00% 16.00% 18.00% 20.00% 22.00% 24.00% 26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00% 58.00% 60.00% 62.00% 64.00% 66.00% 68.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

2.90% 2.96% 3.02% 3.08% 3.14% 3.20% 3.26% 3.32% 3.38% 3.44% 3.50% 3.56% 3.62% 3.68% 3.74% 3.80% 3.86% 3.92% 3.98% 4.04% 4.10% 4.16%

2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00% 1.00%

2.78% 2.84% 2.90% 2.96% 3.02% 3.08% 3.14% 3.20% 3.26% 3.32% 3.38% 3.44% 3.50% 3.56% 3.62% 3.68% 3.74% 3.80% 3.86% 3.92% 3.98% 4.04%

2.90% 2.96% 3.02% 3.08% 3.14% 3.20% 3.26% 3.32% 3.38% 3.44% 3.50% 3.56% 3.62% 3.68% 3.74% 3.80% 3.86% 3.92% 3.98% 4.04% 4.10% 4.16%

0.79% 0.83% 0.87% 0.91% 0.95% 0.98% 1.02% 1.06% 1.10% 1.14% 1.17% 1.21% 1.25% 1.29% 1.33% 1.36% 1.40% 1.44% 1.48% 1.52% 1.55% 1.59%



1.87% 1.91% 1.95% 1.99% 2.03% 2.07% 2.11% 2.15% 2.18% 2.22% 2.26% 2.30% 2.34% 2.38% 2.42% 2.46% 2.50% 2.54% 2.58% 2.62% 2.66% 2.70%

2035 2036 2037 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050 2051 2052 2053 2054 2055 2056

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00% 58.00% 60.00% 62.00% 64.00% 66.00% 68.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00% 58.00% 60.00% 62.00% 64.00% 66.00% 68.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

26.00% 28.00% 30.00% 32.00% 34.00% 36.00% 38.00% 40.00% 42.00% 44.00% 46.00% 48.00% 50.00% 52.00% 54.00% 56.00% 58.00% 60.00% 62.00% 64.00% 66.00% 68.00%

0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%
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0.79% 0.83% 0.87% 0.91% 0.95% 0.98% 1.02% 1.06% 1.10% 1.14% 1.17% 1.21% 1.25% 1.29% 1.33% 1.36% 1.40% 1.44% 1.48% 1.52% 1.55% 1.59%

1.56% 1.61% 1.66% 1.70% 1.75% 1.80% 1.84% 1.89% 1.94% 1.98% 2.03% 2.08% 2.13% 2.17% 2.22% 2.27% 2.31% 2.36% 2.41% 2.45% 2.50% 2.55%
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Minimum Value in Planning Period 1.59% 1.36% 1.59% 1.36% 1.09% 1.09% 1.09% 1.09% 1.37% 1.09%

Mean Value in Planning Period 2.31% 2.12% 2.31% 2.12% 2.14% 2.01% 2.14% 2.01% 2.34% 2.01%

Maximum Value in Planning Period 3.04% 3.04% 3.04% 3.04% 3.36% 3.12% 3.36% 3.12% 3.36% 3.12%

Cumulative Value over Planning Period 92.53% 84.98% 92.53% 84.98% 85.66% 80.44% 85.66% 80.44% 93.44% 80.44%

Zero, for chart purposes 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00% 0.00%

Zero to Min. Value in Planning Period 1.59% 1.36% 1.59% 1.36% 1.09% 1.09% 1.09% 1.09% 1.37% 1.09%

Min. to Mean Value in Planning Period 0.72% 0.77% 0.72% 0.77% 1.05% 0.92% 1.05% 0.92% 0.96% 0.92%

Mean to Max. Value in Planning Period 0.73% 0.91% 0.73% 0.91% 1.21% 1.11% 1.21% 1.11% 1.02% 1.11%

Instructions:

  1)  Alternatives should match and be pulled 

from the "Service Benefit" tab.

  2)  Edit the PV rate and years, cells C8 and C9, 

highlighted in yellow.

  3)  Edit the Project Capital Cost and Annual 

O&M Cost, highlighted in yellow, for each 

alternative. Values should be in current year 

dollar values. Costs should include all costs 

associated with land purchasing, permits, 

engineering, construction, inspection, 

engineering services during construction, 

startup, warranty, power, chemicals, labor, City 

internal project management costs, etc.

Weighted benefit scores should match and be 

pulled from the "Service Benefit" tab.  A 

favorable alternative should have a high benefit 

to Normalized PV Cost or a low PV Cost to 

benefit.
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Wichita AMP BCE ‐ BNR Wastewater Treatment
Probability of Consequence Scores

Min. to Mean Value in Planning Period Mean to Max. Value in Planning Period Cumulative Value over Planning Period
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Total Plant Capacity Highest 42 42 42 42 42 42 42 42 42 42

Benefit Highest 4.98 5.26 3.27 3.54 8.33 8.61 5.58 5.86 7.47 7.74

Cumulative Probability of Consequence Lowest 92.53% 84.98% 92.53% 84.98% 85.66% 80.44% 85.66% 80.44% 93.44% 80.44%

Total Present Value Lowest 1,283,444,000$           1,305,125,000$           1,268,634,000$           1,310,025,000$           1,295,934,000$           1,304,475,000$           1,269,665,000$           1,289,375,000$           1,274,065,000$           1,293,775,000$          

Total Present Value / Total Plant Capacity Lowest 30,558,190$                 31,074,405$                 30,205,571$                 31,191,071$                 30,855,571$                 31,058,929$                 30,230,119$                 30,699,405$                 30,334,881$                 30,804,167$                

Benefit / Normalized Total Present Value Highest 4.92 5.11 3.27 3.43 8.16 8.37 5.57 5.76 7.43 7.59

Total Present Value / Benefit Lowest 257,840,000$               248,340,000$               388,360,000$               369,600,000$               155,520,000$               151,490,000$               227,630,000$               220,200,000$               170,640,000$               167,060,000$              

Cumulative Prob. Of Cons. * Normalized TPV Lowest 93.61% 87.42% 92.53% 87.75% 87.51% 82.71% 85.73% 81.75% 93.83% 82.03%

TPV / Cumulative Probability of Consequence Lowest 141,426,336,088$       15,427,009,456$         139,794,380,165$       15,484,929,078$         16,672,250,096$         10,036,353,145$         16,334,298,212$         9,920,176,957$           N/A 9,954,029,621$          

Benefit Lowest 8 7 10 9 2 1 6 5 4 3

Cumulative Probability of Consequence Lowest 8 4 8 4 6 1 6 1 10 1

Total Present Value Lowest 4 9 1 10 7 8 2 5 3 6

Total Present Value / Total Plant Capacity Lowest 4 9 1 10 7 8 2 5 3 6

Benefit / Normalized Total Present Value Lowest 8 7 10 9 2 1 6 5 4 3

Total Present Value / Benefit Lowest 8 7 10 9 2 1 6 5 4 3

Cumulative Prob. Of Cons. * Normalized TPV Lowest 9 5 8 7 6 3 4 1 10 2

TPV / Cumulative Probability of Consequence Lowest 9 4 8 5 7 3 6 1 10 2

Non‐Economic Total Ranking Scores Lowest 16 11 18 13 8 2 12 6 14 4

Economic Total Ranking Scores Lowest 42 41 38 50 31 24 26 22 34 22

Total Rank Scores Lowest 58 52 56 63 39 26 38 28 48 26

Non‐Economic Rank Lowest 9 5 10 7 4 1 6 3 8 2

Economic Rank Lowest 9 8 7 10 5 3 4 1 6 1

Overall Rank Lowest 9 7 8 10 5 1 4 3 6 1

Rankings

Wichita AMP BCE Decision Modeling ‐ BNR

Ranking of Alternatives

Desired Value

Alternatives

Probability of Consequence
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